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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-2428, N-2079, N-2423)

A. Work Performed December 1-31, 2002

The following activities were completed during the December reporting period:

Winterized the Screening Plant site

Completed footbridges across Rainy Creek. Need to complete stairs for access

Continued procuring services for various contracts

Continued Millworks West site improvement work

Continued to conduct investigative and sampling activities as requested by the OSCs

Conducted remedial pre-design and design activities

Continued to import and backfill clean agricultural fill at the Screening Plant

Continued Millworks West site improvement work on Building 2

Continued dust and air sampling at residential removal sites ‘

Communicated daily with OSCs, RPM and storefront regarding project status and needs

Conducted bi-weekly schedule teleconferences with contractors

Conducted community relations duties for removal actions

Completed residential removal/restoration activities at the Beaulieu home

Produced database queries and adhoc reports as requested by OSCs

Performed database administration and system administration activities

Entered and validated Field Sample information

Entered analytical results

Entered Chain-of-Custody information

Entered IFF information

Produced the Status report of samples and results in the database

Reviewed and updated incorrect data in the database

Continue to work with SRC as needed

Updated the project schedule and database schema _

Completed the changes to the Data Entry application for the GIS/Location changes

Completed the modifications to the Reports module to work with the GIS/Location database

changes ,

Continued coordination of analytical activities and weekly laboratory telecons

Continued coordination of analytical activities and weekly laboratory telecons

Worked with laboratories to clarify / verify various issues regarding repo 2d results

Continued analysis of USGS provided ISTM2 samples via various analytical methods,

including SEM, TEM (2 methods), and PLM (3 methods)

e Analyzed EMSL prepared "Brown Soil Standards" via PLM using multiple Libby Team
laboratories

¢ Coordinated with and conducted/participated in a Technical Issues meeting in Denver to

review ISTM2 results, analytical methods and procedures, and sample preparation

procedures
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e Worked with CDM, EPA and laboratories to document modifications and clarifications to a
variety of analytical operating procedures

Worked with EPA to prepare various data-related court exhibits

Continued oversight of residential removal activities

Met with RPM to discuss project status, budget and future plans

Participated and coordinate with EPA a Technical Issues meeting in Denver

Provided documents to WR Grace in support of litigation activities, as required

Conducted administrative and accounting activities

Conducted contract and project management activities

B. Work Planned for January 1-31, 2003

The following activities are planned for the January reporting period:

Provide documents to WR Grace in support of litigation activities, as required
Conduct administrative and accounting activities

Conduct contract and project management activities

Continue oversight of residential removal activities

Continue procuring services for various contracts

Complete Millworks West site improvement work on Building 2

Continue to conduct investigative and sampling activities as requested by the OSCs
Continue dust and air sampling at residential removal sites

Communicate daily with OSCs, RPM and storefront regarding project status and needs
Complete residential restoration activities at the Beaulieu home

Continue oversight of removal/restoration activities by EPA’s contractor ER
Conducted remedial pre-design and design activities

Continue database queries and adhoc reports as requested by OSCs

Continue database administration and system administration activities

Continue to enter and validate Field Sample information

Continue to enter analytical results

Continue to enter Chain-of-Custody information

Continue to enter IFF information

Continue to load GIS information

Produce Status report of samples and results in the database

Continue to review and correct incorrect data in the database

Prepare for the database meeting

Continue to work with SRC as needed

Upda.c the project schedule

Work with the Libby team to install the Report-Module

Continue coordination of laboratory support acttvities, including weekly telecons
Assist EPA in the cost recovery trial with W.R. Grace

Travel to Denver to meet with RPM to complete budget report planning, discuss contract
actions and remedial technical activities .

¢ Continue coordination of laboratory support activities, including weekly telecons
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C.
-D.
E.

F.

Work with EPA and others on a variety of action items resulting from the December Denver
Technical Issues Meeting, including follow-up test analysis, modifications to analytical
SOPs, EDDs, and sample preparation procedures

Last Period’s Outstanding Issués/Discussion Items
Current Period’s Outstanding Issues/Discussion Items

Schedules (see Attachment 1)

Cost Summary (see Attachment 2)

Aspen Park Solvents Project (N-2332)

A.

Work Performed December 1-30, 2002

The following activities were completed during the December reporting period:

B.

Conducted as needed maintenance activities.

Work Planned for January 1-31, 2002

The following activities are planned for the January reporting period:

E.

Conduct as needed maintenance activities.
Specifically repairs to the water treatment system at the residence of Ken Gerbrendt will be
made.

Last Period’s OQutstanding Issues/Discussion Items

It was necessary to modify the contract so MWH will provide payment for the rental of the
source removal system building.

It was necessary to extend the period of performance from 9/12/02 - 1/31/03 to 2/1/03 -
3/12/03.

It was necessary to fully fund TO 0005

Current Period’s Outstanding Issues/Discussion Items
It is necessary to begin future budgeting as current funds are running out
The contractor has expressed some concern that the residential water treatment systems are

reaching the age where many of systems will need to be serviced.

Cost Summary (see Attachment 2)



Libby Sister Sites (N-2097, N-2094, N-2088)

A. Work Performed December 1-31, 2002

The following activities were completed during the December reporting period at the former
Intermountain Insulation Plant (Salt Lake City, UT):

e Finalizing a complete written Site Investigation Report describing activities and illustrating
sample locations and results on GIS.

e Volpe and EPA are developing a plan for the Scope of Work for activities to be performed at
SLC1 and SLC2 during the spring construction season.

No activities were completed during the December reporting period at the former Robinson
Insulation Plant (Minot, ND).

No activities were completed during the December reporting period at the former Western
Minerals (Denver, CO).
A. Work Planned for January 1-31, 2003

The following activities are planned for the January reporting period at the former Intermountain
Insulation Plant (Salt Lake City, UT):

e Coordinate with EPA the scope of work to be performed during the Spring construction
season.
Provide preliminary cost data for soil and air sampling efforts
Provide a completed written Site Investigation Report describing activities and illustrating
sample locations and results on GIS.

The following activities are planned for the January reporting period at the former Western
Minerals (Denver, CO):

¢ Discuss air/soil sampling efforts required during removals occurring March/April period

Libby Asbestos Site — RI/FS (N-2211)

A. Work Performed December 1-31, 2002

The following activities were completed during the December reporting period:

Continued activities on the CSS (data analysis)

Coordinated with RPM and CDM Fed regarding ongoing RI/FS Plans

Prepared Scope of Work, Cost Estimate, and RFP to conduct RI analytical tasks
Conducted PE tasks for CSS specific analytical methods
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B. Work Planned for January 1-31, 2003
The following activities are planned for the January reporting period:

e Continue CSS data analysis tasks
e Begin development of plan for remedial action activities

C. Last Period’s Outstanding Issues/Discussion Items
D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 2)
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Removal Action Schedule

ID | Task Name Start Finish % Complete
1 LIBBY ASBESTOS PROJECT - REMOVAL ACTION Tue 1/2/01 Mon 6/2/03 83%
2 Removal 00 Documentation Close-out Tue 1/2/01 Tue 3/6/01 100% ]
6 Removal 01 Planning & Engineering Tue 1/2/01 Tue 5/15/01 100% ]
12 Screening Plant Mon 3/4/02 Sat 5/31/03 96%
13 Remove Winter Erosion Control Measures Mon 6/17/02 Sat 6/22/02 100%
14 North Side Agricultural Fill Sat 6/1/02 Mon 7/29/02 100%
17 Import and Backfill Agricuttural Fill Tue 7/9/02 Fri 11/22/02 100%
18 Import and Backfill Clean Agricultural Fill Tue 7/9/02 Fri 11/22/02 100%
19 Final Grading Tue 10/15/02 Fri 11/22/02 100%
20 Rip/ Till Soil on the N & South Sides Mon 12/2/02 Sat 12/7/102 0%
21 Road Construction Mon 9/9/02 Sat 127102 100%
22 Import Structural Fill Mon 9/9/02 Wed 9/18/02 100%
23 Move Structural Fill to Flyway Tue 10/29/02 Wed 11/6/02 100%
24 Construct Roads Mon 11/18/02 Sat 12/7/02 100%
25 Install Culverts under roads Mon 10/21/02 Fri 11/22/02 100%
26 Screening Plant Utilities Mon 9/23/02 Tue 12/3/02 98%
27 Install Waterlines Mon 9/23/02 Wed 11/13/02 100%
28 Install Septic Tanks Mon 12/2/02 Tue 12/3/02 0%
29 Run Underground Electrical Lines Mon 10/14/02 Wed 11/20/02 100%
30 Install Pumps at River Wed 11/13/02 Fri 11/15/02 | 100%
31 Test Existing Well and Pump Wed 10/2/02 Thu 10/10/02 100%
32 install Sprinklers Sat 10/5/02 Fri 10/11/02 100%
a3 Install Frost-free Faucet Sat 10/12/02 Sat 10/12/02 100%
34 Rainy Creek and Riverbank Restoration Design Mon 3/4/02 Tue 9/24/02 100%
37 Rainy Creek Mon 9/23/02 Sat 5/31/03 91%
38 Reconstruct Creek Banks, Step Pools Mon 9/23/02 Thu 10/24/02 100%
39 Construct and install pedestrian foot bridges across creek Wed 10/30/02 Sat 5/31/03 90%
40 Revegetate Rainy Creek Thu 5/1/03 Thu §/1/03 0%
41 Riverbanks Wed 9/4/02 Thu 5/1/103 99%
42 Finalize rip rap placement along riverbanks Wed 9/4/02 Wed 9/4/02 100% _
43 Remove Material Near House Foundations Mon 9/30/02 Wed 10/2/02 100%
44 Reconstruct Riverbanks Mon 10/28/02 Sat 11/9/02 100% ,
45 Revegetate Riverbanks Thu 5/1/03 Thu 5/1/03 0%
46 Construct and Install Fishing Dock Thu 5/1/03 Thu 5/1/03 100%
47 Riverbank near Guest House on N. Side of Property Mon 11/18/02 Fri 11/22/02 100%
48 Screening Plant Final Restoration Mon 9/30/02 Sat 5/31/03 91%
Project: Removal Action Task [ "] Progress mesesmmemm—mMilestone ¢

Status: as of November 30, 2002
Date: Fri 1/17/03

Summary (R
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Removal Action Schedute

: 2002

ID |Task Name Start Finish % Complete .F_nrg_lz_wo_ﬁ_lm_oéﬁ J[FIM]aAMIJ]J]A]s]O]N]D]Y

49 Construct Stairways Mon 9/30/02 Wed 11/13/02 100%

50 Import Clean Topsoit Thu 5/1/03 Thu 5/1/03 100%

51 Hydro Seeding Thu 5/1/03 Thu 5/1/03 0%

52 Fencing and Gates Tue 12/3/02 Sat 5/31/03 90%

53 Plant Trees Thu 5/1/03 Thu 5/1/03 0%

54 Site Winterization Mon 12/2/02 Fri 12/20/02 100%

55 , Spread Straw on South Side Mon 12/2/02 Fri 12/6/02 100%

56 Spread Straw on Rainy Creek Banks Mon 12/9/02 Wed 12/11/02 100%

&7 Spread Straw on Riverbanks Thu 12/12/02 Mon 12/16/02 100%

§8 Demobilize Tue 12/17/02 Fri 12/20/02 100%

59 Millworks West Wed 9/25/02 Thu 5/1/03 42%

60 Clean New Planer Building Wed 9/25/02 Tue 10/8/02 100%

61 Clean Old Planer Building and Equipment Wed 10/9/02 Tue 10/22/02 100%

62 Building 1 {Asphait) Mon 11/4/02 Thu 5/1/03 0%

65 Building 2 (Concrete) Wed 9/25/02 Fri 1/10/03 97%

66 Move Contents (Owner) Wed 9/25/02 Thu 9/26/02 100%

67 Excavate Subgrade Fri 9/27/02 Sat 10/5/02 100%

68 . Plumbing Tue 10/1/02 Mon 11/18/02 100%

69 Electrical Tue 10/1/02 Tue 12/31/02 100%

70 " Place Subgrade Tue 10/8/02 Wed 10/9/02 100%

7 Form and Pour 1-2 Tue 10/22/02 Sat 10/26/02 100%

72 Build Bathroom Mon 10/28/02 Fri 1/10/03 90%

73 Install Septic Tank Wed 10/16/02 Wed 10/23/02 100%

74 KBC Properties: Flyway Tue 8/10/02 Tue 2/11/03 0%

82 SchoollPublic Properties Tue 7/24/01 Mon 6/2/03 99%

a3 Bailfield Equipment Room Mon 6/10/02 Fri 6114102 100%

88 High School Track Tue 7/24/01 Mon 6/2/03 99%

154 Middle School Tue 8/14/01 Fri 9/27102 100%

187 Siefke Mon 6/4/01 Sat 9/14/02 97%

188 Investigation Mon 6/4/01 Thu 6/14/01 100%

189 Planning ' Thu 6/14/01 Mon 6/25/01 100%

190 Inventory Tue 7/10/01 Mon 10/1/01 100%

194 Decontamination of Personal Property Mon 8/13/01 Fri 9/14/01 100% m

195 Storage of Personal Items Tue 8/14/01 Fri 9/14/01 100% m

196 Demolition of Structures Mon 9/10/01 Mon 9/17/01 100% m

197 Removal of Contaminated Soils Wed 9/26/01 Sat 9/29/01 100% T
m__wﬁmum_wm%w‘ﬂd %Mwmw 30, 2002 Task _HH Progress INBEBNMNENNNNEE  Miestone € . Summary ]

Date: Fri 1/17/03
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Removal Action m.n:mac_m

ID |Task Name ’ Start Finish % Complete [J __"_g_>_z_n,_o_ﬂa_>_m_o_z_o .:_n__s_>__,~__~._o_e._.~ JaJs]OINID[J

198 Import and place fill Mon 10/1/01 Sat 10/27/01 100% m

199 Decontaminate Residence Interior Mon 10/15/01 Thu 11/8/01 100% m

200 Site Restoration Fri 10/5/01 Sat 9/14/02 95% lc_

201 Residential Removals Mon 8/5/02 Frl 12/6/02 99% ]

202 First6 Mon 8/5/02 Thu 10/17/02 100% 1

216 Head Start/Plummer Elementary School Removal Tue 10/8/02 Thu 10/10/02 100% _

216 Head Start/ Plummer Elementary School Restoration Thu 10/10/02 Fri 10/11/02 100% _

217 Libby Baseball/Softbali Equipment Mon 10/7/02 Thu 10/10/02 100% _

218 Burshia Removal/Restoration Thu 10/17/02 Fri 12/6/02 95% m

219 Beaulieu Removal Tue 11/12/02 Fri 12/6/02 99% m
MﬂmeNmMm%ﬂ%“ M%wmw 30, 2002 Task [ ] ‘Progress HENSENSSNSNNEE Miestone Summary I

Date: Fri 1/17/03
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Libby Schedule

2nd Half

1st Half

2nd Half

a Jun|Jul}AugSep|Oct NovDed

ID_ |Marke | € |Task Name % Comj| Duration Start Finigsh

1 No Ongoing Support 56% 261 days Tue 10/1/02 Tue 9/30/03
2 No Administer System (ongoing) 26% 261 days Tue 10/1/02 Tue 9/30/03
3 No mm Perform System Administration 26% 261 days Tue 10/1/02 Tue 9/30/03
4 No m Perform Database Administration 26% 260 days Tue 10/1/02 Tue 9/30/03
5 No Data Entry Support (ongoing) 43% 261 days Tue 10/1/02 Tue 9/30/03
6 No | faq Enter, Validate & File Field Sample Sheets 26% 261 days Tue 10/1/02 Tue 9/30/03
7 No | [FR Load Lab Results 26% 261 days Tue 10/1/02 Tue 9/30/03
8 No | f5q Enter & File COCs 26% 261 days Tue 10/1/02 Tue 9/30/03
9 No m Enter & File Survey Questionnaire 95% 261 days Tue 10/1/02 Tue 9/30/03
10 No Query & Adhoc support (ongoing) 26% 261 days Tue 10/1/02 Tue 9/30/03
1" No|[fEq Biweekly Status Report 26% 261 days Tue 10/1/02 Tue 9/30/03
12 No mm Queries on Demand 26% 261 days Tue 10/1/02 Tue 9/30/03
13 No SRC Requirements (ongoing) 26% 261 days Tue 10/1/02 Tue 9/30/03
14 No m Adhoc support as needed 26% 261 days Tue 10/1/02 Tue 9/30/03
15 No System Improvements 74% 261 days Tue 10/1/02 Tue 9/30/03
16 No [ &R Update Defect List 26% 261 days Tue 10/1/02 Tue 9/30/03
17 No |/ Database changes 100% 10 days Tue 10/1/02| Mon 10/14/02
19 No |/ Data Entry Application 100% 261 days Tue 10/1/02 Tue 9/30/03
23 No| /" ¢ EDD Load 100% 261 days Tue 10/1/02 Tue 9/30/03
27 No GIS Load 27% 261 days Tue 10/1/02 Tue 9/30/03
28 No (fad Test 80% 261 days Tue 10/1/02 Tue 9/30/03
29 No | [54 Fix Bugs 0% 261 days Tue 10/1/02 Tue 9/30/03
30 No m Put into Production 0% 261 days Tue 10/1/02 Tue 9/30/03
M No !/ Report Module 100% 261 days Tue 10/1/02 Tue 9/30/03
35 No System Development 87% 364 days Mon 6/3/02| Mon 10/27/03
36 No SEM 86% 279 days Tue 10/1/02| Mon 10/27/03
37 No Requirements 90% 1 day Tue 10/1/02 Tue 10/1/02
38 No DB and application changes for TEM version fiek 0% 10 days Tue 10/1/02 Mon 10/14/02
39 No | &4 EDD Changes 90% 261 days Tue 10/1/02 Tue 9/30/03
40 No H Test 0% 1 day Tue 9/30/03 Tue 9/30/03
4 In Production . 0% Odays| Mon 10/27/03| Mon 10/27/03
42 QC Validation 72% 80 days Mon 6/3/02 Mon 9/23/02
43 QC Validation Requirements 95% 27 days Mon 6/3/02 Tue 7/9/02
44 Database Changes 90% 5 days Mon 8/26/02 Fri 8/30/02
45 Implement changes in production 90% 1 day Mon 9/9/02 Mbn 9/9/02
46 QA/QC Load Program 0% 10 days Tue 9/10/02 Mon 9/23/02
47 GlS/Location Redesign 100% 46 days Fri 9/27102 Fri 11/29/02
55 Report Module 100% 31days| Mon 10/28/02 Mon 12/9/02

JullAugSe JOctiNov
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Libby Schedule

2nd Half 1st Half 2nd Half

ID |Marke Task Name % Comy| Duration Start Finish a PunfJul chmom_oszgomo._m:_ e Marjapr] a Jun]JutfAugSe JOctiNoV
58 No Lab Job Query 20% 1 day Tue 10/1/02 Tue 10/1/02
59 No Requirements Doc 100% 1 day Tue 10/1/02 Tue 10/1/02 _
60 No Code DataEntry 0% 1 day Tue 10/1/02 Tue 10/1/02 _
61 No Test DatEntry 0% 1 day Tue 10/1/02 Tue 10/1/02 _
62 No Bug Fixes 0% 1 day Tue 10/1/02 Tue 10/1/02 _
63 No in Production 0% 1 day Tue 10/1/02 Tue 10/1/02 _

Page 2 Fri 1/17/03




Libby Sister Sites Schedule

2001 2002 2003

ID |Task Name Start Finish % Complete

1 EPA Region 8 - Sisters of Libby Sites Mon 3/26/01 Fri 5/30/03 82%

2 Denver, CO Mon 3/26/01 Fri 5/30/03 63%

3 Initial Site Work / Information Gathering Mon 3/26/01 Fri 6/8/01 100%

13 Denver Sampling and Analysis Mon 6/25/01 Thu 11/1/01 100%

14 Site Mapping Wed 5/30/01 Tue 6/12/01 100%

15 Denver Removal - TBD Wed 1/15/03 Fri 5/30/03 0%

16 Salt Lake City, UT Tue 3/27/01 Tue 1/14/03 87%

17 Initial Site Work / information Gathering Tue 3/27/01 Mon 7/29/02 100%

26 Salt Lake City Sampling and Analysis Mon 10/14/02 Tue 1/14/03 7%

27 Air Monitoring and Activity Simulations (SLC 1) Mon 10/14/02| Thu 10/17/02 doo&

28 GeoProbe and Air monitoring (SLC 2) Tue 10/15/02| Thu 10/17/02 100%
29 Investigation Report TBD in 2003 Tue 10/15/02 Tue 1/14/03 75%

30 Minot, ND Wed 4/4/01| Wed 10/30/02 100% "
61 Great Falls, MT Mon 11/26/01 Fri 4/26/02 100% ”
Project: Libby Sister Sites Task f R u?..,_ Progress IR Summary ]

Status: as of November 30, 2002
Date: Fri 1/17/03 Split

Milestone ’
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Community Involvement Schedule

D Task Name Start Finish % Comp.
1 Community Involvement Support/ Libby Asbestos Project Wed 1/2/02| Tue 12/31/02 97%
2 Public Meeting/Community Forum Support (3 meetings) Thu 5/16/02 Wed 10/2/02 100%
3 Meeting 1 Thu 5/16/02 Thu 5/16/02 100%
4 Meeting 2 Tue 7/16/02 Tue 7/16/02 100%
5 Meeting 3 Wed 10/2/02 Wed 10/2/02 100%
6 Q&A (One per Week) Mon 1/7/02| Mon 12/30/02 92%
7 Fact sheet production/distribution (5 fact sheets, 5 flyers) Wed 1/2/02| Wed 10/16/02 100%
8 Fact Sheet 1 (TBD) Wed 1/2/02 Wed 1/30/02 100%
13 Fact Sheet 2 (TBD) Wed 4/17/02 Wed 5/15/02 100%
18 Fact Sheet 3 (TBD) Thu 5/16/02 Thu 6/13/02 100%
23 Fact Sheet 4 (TBD) Wed 7/17/02 Wed 8/14/02 100%
28 Fact Sheet 5 (TBD) Wed 9/18/02 | Wed 10/16/02 100%
33 Flyer 1 (TBD) Mon 6/17/02 Fri 6/28/02 100%
a8 Flyer 2 (TBD) Mon 7/8/02 Fri 7/19/02 100%
43 Flyer 3 (TBD) Mon 7/29/02 Fri 8/9/02 100%
48 Flyer 4 (TBD) Mon 8/19/02 Fri 8/30/02 100%
53 Flyer 5 (TBD) Mon 9/9/02 Fri 9/20/02 100%
58 Brochure Mon 2/11/02 Fri 9/6/02 100%
64 Public Notices Wed 1/9/02 Mon 10/7/02 100%
65 Make amangements with newspapers Wed 1/9/02 Tue 1/22/02 100%
66 Public Notice 1 (TBD) Mon 2/11/02|  Mon 3/4/02 100%
71 Public Notice 2 (TBD) Mon 3/18/02 Mon 4/8/02 100%
76 Public Notice 3 (TBD) Mon 4/22/02 Mon 5/13/02 100%
81 Public Notice 4 (TBD) Tue 5/28/02 Mon 6/17/02 100%
86 Public Notice § (TBD) Mon 6/24/02 Tue 7/16/02 100%
91 Public Notice 6 (TBD) Mon 7/22/02 Mon 8/12/02 100%
96 Public Notice 7 (TBD) Mon 8/19/02 Tue 9/10/02 100%
101 Public Notice 8 (TBD) Mon 9/16/02 Mon 10/7/02 100%
106 Information Repositories Support Mon 1/7/02 Tue 10/1/02 100%
107 Mailing lists Wed 1/30/02 Fri 11/29/02 100%
108 Updating and maintaining database s Wed 1/30/02 Fri 11/29/02 100%
109 Providing printouts of the list and/or mailing labels Wed 1/30/02 Fri 11/29/02 100%
110 Diskettes containing mailing list to EPA Wed 1/30/02 Fri 11/29/02 100%
111 Community Involvement plans Wed 1/9/02| Tue 12/31/02 90%
112 Update Plan Wed 1/9/02 Thu 5/30/02 100%
113 Visit Residences where removals will take place Mon 8/5/02 Tue 12/31/02 79%
mﬁmﬂ.%o%ﬁnﬁﬁﬁo“ﬂwﬂmww Task _HHIIL_ Progress NEENSNNENENEN Milestone ’

Date: Fri 1/17/03
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Community Involvement Schedule

ID | Task Name Start Finish % Comp. JIFIMTATM] Lno_on._ [AlsJoNTODTJTF

114 General community involvement administrative support Wed 1/9/02| Thu 12/26/02 93% S i — )

115 Facilitation of community advisory group meeting Thu 1/10/02]  Thu 12/12/02 93% ]

116 Meeting 1 Thu 1/10/02 Thu 1/10/02 100% ’ 1/10

117 Meeting 2 Thu 1/24/02 Thu 1/24/02 100% ‘ 1124

118 Meeting 3 Thu 2/7/02 Thu 2/7/02 100% ’ 27

119 Meeting 4 Thu 2/21/02 Thu 2/21/02 100% 0 2/21

120 Meeting 5 Thu 3/7/02 Thu 3/7/02 100% ’ ki

121 Meeting 6 Thu 3/21/02 Thu 3/21/02 100% ‘ 321

122 Meeting 7 Thu 4/11/02 Thu 4/11/02 100% ’ 4/11

123 Meeting 8 Thu 5/9/02 Thu 5/9/02 100% 0 5/9

124 Meeting 9 Thu 6/13/02 Thu 6/13/02 100% ‘ 6/13

125 Meeting 10 Thu 7/11/02 Thu 7/11/02 100% . 7111

126 Meeting 11 Thu 8/8/02 Thu 8/8/02 100% . 8/8

127 Meeting 12 Thu 9/12/02 Thu 9/12/02 100% . 9/12

128 Meeting 13 Thu 10/10/02 Thu 10/10/02 100% ’ 10/10

129 Meeting 14 Thu 11/14/02 Thu 11/14/02 100% ’ .::am

130 Meeting 15 Thu 12/12/02 Thu 12/12/02 0% ’ 12132

131 Availability Session with the EPA Thu 5/23/02 Thu 11/21/02 100% P

132 Session 1 Thu 5/23/02 Thu 5/23/02 100% ‘ 5123

133 Session 2 Thu 6/27/02 Thu 6/27/02 100% ’ 6/27

134 Session 3 Thu 7/25/02 Thu 7/25/02 100% . 7125

135 Session 4 Thu 8/22/02 Thu 8/22/02 100% . 8/22

136 Session § Thu 9/26/02 Thu 9/26/02 100% ’ 9/26

137 Session 6 Thu 10/24/02 Thu 10/24/02 100% 0 10724

138 Session 7 Thu 11/21/02 Thu 11/21/02 100% ’ S\Nu

139 Work assignment closeout Tue 12/31/02| Tue 12/31/02 0% ‘ 12/31
Mﬂmm.mﬂo%ﬂuﬂw_ﬁﬂowmﬁmwum Task Progress NN ~Miestone € Summary (NN

Date: Fri 1/17/03

Page 2




ATTACHMENT 2
(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953782-01

[T’LANS - WAF HISTORY DATE WAF No. { WAF No. 2[  WAF No. 3 WAF No. 4 WAF No. 5|  WAF No. 6 WAF No. 7 WAF No. B WAF No. 9 WAF No. 10  WAF No. 11
Stockton| Aspen Park Counter|  Libby Asbestos Lockwood| Libby| Libby Asb Libby Asb Hazard | Intermountain|
Removal Action Sotvemts|  Terrorism| Project S T Project - Export Proj - Removals| Sampiing/Stte| Ranking System Insulation
Solvents WP Assessment Analysis Plant A Dy fation SLC. Urah
t 11/31/02
TBALOEFAXIB2XRVOE Q47274 S 475.000
ITBALOEFAX082XWQD0 04127/ $ 1,000,000
TBALOEFAXOBSDRVOO 04/27/ S 25,000
JALOEFAX0BWQBNOD -+ 8/07/ $ 15,000
TEALOEFAXDBWQBL00 12/01/198 250,000
BALOEFAX08BCRS00 12/15/199 350,000
TBALOEFAX082XWQ00 12/22/1998] § _4,625,000
BALGE FAXQ880RVOQ 017057200 $ 80.000
9TBALOEFAXQBAKRVOD 02/34/200 $ 20,000
99TBALOEFAXOB2XRV! 2/14/2000} § 400,000
99TBALOEFAXQBAKRVI 2/14/2000 3 20,000
99TBALOEFAX08BCEBNDD 2/23/2000 200.000
9TBALOEFAXOBBCR\ /29721 1,700,000
TAALOEFA 129121 $ 5000
T BALQE 502010 08BCRVO1 1812 $ 200,000
T BALOE 502010 08BCRV02 05/18/2 1,200,001
99 T BALOE $50102D DBBCRV02 16/29/. 143,001
T 8ALOE 50102D 0BBCRVO02 129/ 750,00
T BALOES 01020 08BCRVD2 /2372 2,600,00
T BALOE 50102D 0BBCRVOO 08/21/; s 20,000
T BALO! 1020 08BCRVO1 08/23/2000 $ 300,000
T BALOI D CRVDO 08/23/2 600,000
T BALO D CRV02 08/29/: 800,000
T BALO! D CRVOD 11/20/200f 500,000
T BALO! 2D 082XRV00 12/13/2000] § _{300.000)
T BALOE S0102D 0BBCRVE 011872001 1,680,000
0 T BALOP 501020 CRVI 01/19/2001 1,500,000
T BALOP 501020 CRV( 01/31/2000 $ 50,000
T BALOE 501020 08DBRSC0 03/01/2001 s 10.000
T BALOE 501020 08DCRS00 03/01/2001
T BALOE 501020 08DARS00 03/01/2001
00 T BALOP 501020 08BCRVO02 03/05/2001 550,
89 T BALOE 50102D 08BCRV02 03/05/2001 200,
99 T BALOE 50102D 0BBCRVO: 0470372001 G )
9! BALOE 501020 08BCRVO 04/03/2001 606,00
01 T 8ALO 102D 08BCRSOC 05/09/2001 550,000
01 T BALOE 501020 08BCRVO2 05/09/2001 3,500.000
01 T BALOP 50102D 08BCR. 05/31/2001 1,500,000
1 T BALOE 501020 08BCRVI 05/31/2001 1,500,000
T BALOE 501020 08BCR! 06712/2001 {700,000)
T BALOP 501020 08BCRS00 06/12/2000 700,000
9 T BALOE 501020 0BDCRS00 06/15/2001
9 T BALOE 50102D (08DARS00 06/18/2001
9 T BALOE 501020 08BCRVO0 06/19/2001 600,000
1 T BALOE 50102D 08BCRV02 0743172001 2.700.000
01 T S8ALOE 50102D 0BDARS00 08/23/2001
01 T BALOE 501020 0RBOARV0Q 08/23/2001
01 T BALOE 50102D 08WQDBRS00 08/2312001 ] 20,000
01 T 8ALOE 501020 08DCRS00 08/22/2001
01 T BALOE 501020 080DCRV00 08/23/2001
01 T BALOE 501020 CRV02 08/23/2 4,000,000
1 T 8ALOP 501020 CRS00 0972872 125,000 .
1 T 8ALOE 501020 CRV02 09/28/2 3,640,000
1 T BALOE 501020 68BCHROQ 0972812 $ 50,000
01 T BALOE 50102D 0BEHRVOD 00/28/2001
01 T BALOE 50102D 08DARVGD 10/25/2001
01 7 BALOE 501020 08ELRS00 10/25/2001
01 T 8ALOE 501020 0BBCRVOD 10/26/2001 400,000
01 T 8ALO! 102D 0BBCRVO1 1073172001 $ 100,000
01 T BALO 102D 08EHRVO0 1142172001
1 T BALO 1020 0BEKRVOQ 11/21/200
T BALOE 501020 08BCRVO1 11/08/200 $ 150,000
T 8ALOE 501020 088CRVO02 109/200 1,850,000
T 8ALOE 501020 0BBCRV02 307200 4,750,000
OT 7 BALOE 501020 08BCRSO0 1054200
5 T BALOE 501020 DSAKRVOD /05/200. $ {27.912;
T 8ALOE 501020 O86DRV0D 02/05: S 27,812
ALOE 501020 082XRVO0 03/207. $ (89,500)
BALOE 501020 08BCRS00 037271 1,800,000
BALOE 501020 08AKRVO0D 037271 3 5.000
ALOE 501020 08BCRVO1 0312712002 $ 71,000
02 T BALOE 50102D 0BBCRVO2 0312742002 3,100,000
01 T BALOE 501020 08BCRV02 031271, 800
1 T BALOE 501020 08BCHROO 031271, S (61.800)
17 8ALOE 501020 08DBRS00 0372112 $___(10.000)
1 T BALOE 501020 08DCRVDO 03/27/200.
1 T 8ALOE 50102D 0BDARVQO 037271,
1 T BALOE 501020 08EXRVDD 03720/,
1 7 8ALOE 501020 0BELRS00 83127120¢
BALOE 501020 08BCLTOD 3/27/2002
JALOP 501020 0BBCOO4 3/20/2002
T BALOE 501020 0BBCRVO0 5/15/2002 800.000
T BALOI 1020 08DCRV00 5/16/2002
2 T BALOE 501020 08BCRVO2 5/15/200. 1,250,000
T 8ALO 1020 0BDCRVO0 513112
TBALO 1020 08BCRV0Q 6/12/200
ALO! 1020 08BCRVOO 6/21
0. IALOE 501020 08BCRVO0 7/19/,
2 T 8ALOE 50102D 08BCRS00 0719/, 500.000
2 T BALOE 501020 08BCRVO1 (6/06/200; $ 150,000
9 T BALOE 501020 08DCRVO0
9 T BALOE 50102D 08DCBBO0 08/06/2002
T SALOE 501020 08BCLTO0 08/06/21
BALOE 501020 08DBRV00 08/10/2 3 21,000
BALOE 50102D 080CRVO0 09/10/
TC BALOP 50102D 08BCCO04 0910/,
2 T BALOE 50102D 08BCRSO! 0911
2 T 8ALOE 501020 08DBRVO 09117721 k] 9.000
T BALOE 50102D 08BCRVO: 09/19/200 1,850,000
T SALOE 50102D 08BCRVO2 09/19/200: 500,000
02 T BALDE 501020 08DCRVO0 11/01/200:




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG¥DWE8863792-01

PLANS - WAF HISTORY DATE WAF No. 1 WAF No. 2|  WAF No. 3 WAF No. 4 WAF No, 5| WAF No. 8 WAF No. 7 WAF No. 8 WAF No. 8 WAF No. 10  WAF No. 11
Steckton| Aspen Park Courter| Libby Asbestes Lotkwood| ibby| Libby A Libby Asbest Asb Hazard | imermountain|
Removal Action Soivents Terronsm. Project Solverts Economic| Project - Export Proj - Removals| Sampiing/Ske| Ranking System insutation |
Soiverts WP Assessment Analysis{ Plant| D ion SLC, Ltah
9 T BALOE 531020 08WQBNQ0 11/25/201 $ (13685
9 T BALOE 501020 0800BNOO 1125120 S (1.783)
0 T BALOE 501020 08BCRVON 11/25/20 §___(18.063)
1T 8AL 1020 08BCHRD! 1142512002 3 {7.790)
9 T BAL 102D 0BDBRVOI 11/25/20 S 7,515
9 T BAL 102D 08BCLT 11/25/.
T BALOE 501020 0BBCLT! 11/25/20i
T BALOE 501020 OBBCLTH 114254 °
¥ BALOE 501020 08BCRV02 11/25/ $ (882,500,
T BALOE 501020 08BCRS00 11725/, ‘ 685,000
9 T BA 501020 0BBCR. 1172512 00
T 8ALOE 501020 08BCR 114251 ,000
T BALOE 501020 BCRVD1 11/25/2002 S 165,000
2 T BALOE 501020 08BCLT00 14125/2002
TOTAL WAFs | $ 6,110,500 | § 132812 ] 8% 1351 11.086,500 | § 17.088 1§ 32078 1,136,000 | § 36,737,300 | § 19378 30410 § 57.515
[BALANCE FOR WAFS |
WAF Neo. 1 WAF No. 2| WAF No. 3 WAF No. 4 WAF No.5| WAF No. § WAF No. 7 WAF No. 8 WAF No. 8 WAF No. 10] ~ WAF No. 11
COMMITMENTS Stockton| Aspen Park Counter|  Libby Asbestos Lockwood| Libby| Libby A Libby Asb Asb Hazard | Intermountain
Removai Action Solvents Terrorism| Project Soivents Economic| Project - Export Proj - Ranking System insulation
Solvents WP Assessment _Analysis Plant Assessments| Documentation SLC, Utah
at 11730/02 Nx329 Nx332:x215 Nx350 Nx428 Nx3B Nx084 Nxd23 Nx07! Nx131 Nt Nx097
Volpe Engmeering 419,998 7.926 1,315 2,078,982 3147 3,207 34,088 1.659,12 1,286 3 ,230
| Contracts 5,450,404 115,367 - 8,307,333 13.201 - 1,045,407 32.938.48! - 28,01 42,538
[Equip/suppies 31,788 5 - 47.108 2 - 8.642 30 620 - 505
GRA 208,320 4.480 - 28,217 492 - 39,355 1,223,528 2 1,025 1,659
OTAL COMIAITMENTS 6,110,490 127.773 1.315 10,861,741 16,903 3,207 1,127,791 35,829,418 1,937 30.410 53.930
CURRENT MONTH COMMITMENTS S - $ 8210|% - $ 255,256 | $ - S . S 940 18 674,644 | $ - ] - ] 271
Balance to Commat (WAFS fess commtments} 3 0] 5139 1% ofs 224,759 | § 185[$ (s 8,208 |8 807,882 | § 0)| § ©is 3,585
WAF No. t WAF No. 2|  WAF No, 3. WAF No, 4 WAF No §1  WAF No. § WAF No. 7 WAF No. 8 WAF No. § WAF No. 10| WAF No. U1
ADVANCES DATE Stockton Aspen Park Counter|  Libby Asbestos Lockwood Libby] Libby A Libby Asb Asb Hazard | intermountain|
Removal Action Solvents|  Termorism Project Solvents Economic| Project - Export| Proj - Removals Sampling/Ste! Ranking System Insulation]
Solvents wp Assessment Analysis Plant O ion SLC, Lrah|
at 11/30/02
tnv 03802348 02/18/18 100,000
nv 2564 05/26/4 ,000
Inv 635 082211 2 00
inv 740 08261 000 | § 75.000 { § 15,000
v 893 101281 1,000,000
[ 935 1271401 1,500,000
Inv 3145 03728721 108.000 H 392,
tnv 3267 5/122/2 $ 500.
Inv 336! 7/12/2 3 500, s 100,000 | § 308.000
tnv 3403 9/18/200( $ 230,000 | § 20,000
Inv 03803435 09/22/2 s 300.600 s 300,000
inv 03803460 08/30/201 1,000,000
iniv 03803494 144221200 1,000.00
Inv 03803550 12/13/200 200,00 100,000 1,000.00!
Inv 03803571 01/22/2001] § (15.000) S (10,000) 400000 [ § (20,000 § (1,793 000 546,
March advance March. 33 485,00 100,000 4 s 5,000
Inv 03803987 06/20/2001 1,000,000
Inv 03804053 07/19/2001 $ 805,000 ,000 $ 5,000
inv 03804065 07/23/2001 1,050,000
Inv 04117 08/24/200% 2,100,000
tnv 04130 098/10/2001 S 350,000 $ 150,000 $ 50.000
fnv 04161 09/11/2001 5 1,000,000 1,106,000
inv 03804182 02/21/200% 500,
November agvance* {November 01 $ (64.500) 1,200, 374,
il advance Aprd 02 $ 25.000 1,360, ] 121,000 ,500, 3 (11,800)j § 10,000
July advance July 02 962, s 32088 1§ 5,000
Inv 03800417 08/14/2002 3 3,500,000
Inv 03800475 09/22/2002 S 750,000
tnv 03800514 09/30/2002 $ 350,000
Reverse 03800417 S {3,500,000)
Reverse 03800476 (750,000)
Reverse 03800514 {350,000}
Inv 3800577 __1,500.000 4,840,
Inv 3800574 S 5,000 $ §10,000 23, s 37.515
inv 3800675 : 2,500,
TOTAL ADVANCES S 6.038500 | § 105.000 | § 5.000]% 9,755,712 1% 12,080 )8 32078 1,131,000 1 8 34036962195 20000 | $ 38,200 1 § 57,515
[Balance to Advance (WAFS less advances) s 72000 [ $ 2781218 (a.685]S 1,330,768 [ § 5,000 ] $ . Is 5,000 ]S 2700338 [$§  (18.063) (7,790)] § .
EXPENDITURES Stockton| Aspen Park Counter|  Libby Asbestos Lockwood| Libby; Libby A Libby Asb. Hazard | (nfermountai
Removal Action Soivents Terrorism| Project Solvents Economic| Project - Export] Proj - Removals Sampking/Site| Ranking System Insulation
Solvents WP Assessment Anatysis Piant Assessments| Documentation SLC, thah
at 11/30/02
Volpe Engineenng 410,998 7.926 1,315 2,054, 3,17 3,207 4,08 1.614,22 1,206 386 8,23
Contracts $.218.801 93,550 - 7,372, 8,39’ - 813,61 30.180,16 - 26,739 5,24
Equip/supplies 1 31,768 - - 145, F3 - 4 7,71 820 -
G8A ] 205,320 PRH] . 327. 462 . 35,355 1,213.71 22 1,025 1,64
TOTAL EXPENDITURES 1 5.878,987 105,648 1.315 9,000,151 12,088 3,207 887,103 33,105,823 1,937 20,150 16,124
[CURRENT MONTH EXPEND. | [s - |s 2321]$ . Ts 148,793 [ § - s Nl 137843 [ § 1,700,017 [ $ - I3 - Is 424 )
Advances less Expenddures | |5 158513 1§ G48)[§  3685[S (144.439)]' 8 0s ©s 243687 [$ 931,138 [ § 18,083 [ 10,050 s~ 41,391
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PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DWE9953792-01

PLANS - WAF HISTORY

WAF No. 12
Rotunson
Insulation
Minot. ND

WAF No. 13

Western| Pablo Tire Fire

Minerals
Denver. CO

WAF 14

WAF 15
Great Falls MT
Insutation Site

WAF 16
Libby Litigation
Support

WAF 17
Remedial,

Investigation}
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PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DWE9953792.01

PLANS - WAF HISTORY WAF No. 12 WAF No. 13 WAF 14 WAF 15 WAF 16 WAF 17 TOTAL
Rabinson Westemn| Pablo Tire Fire| Great Faks MT|  Libby Litigation Remedial|
Insulation} Mmerals Insulation Site Support Investigation |
Minot ND Denver, CO
T BALDE 50102D 08WQBN09Q (13,6
ALOE 501020 DB00ENGD (1,783)
BALOE 501020 0BBCRV (18,01
ALOE 501020 08BCHR! .7
9 T BALOE 501020 QBDBRWV 7,51
99 T BALOE 50102D 08BCLTO 8 7,
01 T BALOE 501020 0BBCLYO ki 7.
0 T BALOE 501020 UBBCLT T 18,01 18,
T BALOE 50102D 0BBCRV02 __(882,50¢
T BALOE 501020 08BCRS; 685,
T BALOE 50102D DBBCRS! X
T BALO! 1020 08BCRSO0 1.000
T 8ALDE 501020 BCRVO1 165,000 |
T BALOE 50102D 08BCLT00 H 22,000 22,000
TOTAL WAFs $ 487000} $ 200000 | $ - S 60,000 | § 115816 | § 3.113,000 58,290,500
[BALANCE FOR WAFS s 1,500
WAF No. 12 WAF No. 13 WAF 14 WAF 15 WAF 16 WAF 17
COMMITMENTS ] Robinson Westemn| Pablo Tice Fire|  Great Falls MT|  Libby LRigation| Remedial TOTAL
' insulation Minerals Insutation Stte Support Investigation.
Minot ND Denver, CO
at 11730/02 Nx034 NxQ8! Nx177 Nx192 Nx2t1
|Volpe Engineering 66 470 34.77 - 5.048 105,206 18,361 4,447,600
Contracts 396.381 123.91 - 30.000 - 2.947.449 51439478
[Equip/supphes 351 1.78 - - 6.22 - 07.740
G&A S 15,054 4.459 - 1,154 85 113.980 1,843,407
TOTAL COMMITMENTS $ 480.266 164.953 - 36,202 112,004 3.079.800 59,138,226
CURRENT MONTH COMMITMENTS $ 681$ 39S - ] . $ 1826 717818 1,148,740
Balance to Commnt (WAFS less S 6734 (3 35047 | $ - S 23788 18 3,726 1 s 33200 1,152,274
| WAF No 12 WAF No. 13 WAF 14 WAF 15 WAF 16 WAF 17
ADVANCES Robinson Westemn| Pablo Tire Fire]  Great Falls MT|  Libby Litigation, Remediat} TOTAL
insuiation| Minerals Insulation Site Support Investigation |
Minot ND Denver, CO
at 11230/62
inv 03802348 100.0
inv 03802564 .0
Inv 0380262 2 0
inv 03802740 1.,000,0¢
Inv 03802883 1,000.0
Inv 03802935 1 1.500.
Inv 03803145 !
Inv 03803267 500,
tnv 365 | 908,000
inv 09 | 250,
Inv 3435 6
nv 03803460 1.0
inv 03803494 1,000,
tnv 03803550 1. D-
inv 03803571 0,
March advance S 5000|% 5,000 [K 0
tnv 03997 1 0
Inv 03804053 $ 20200 [ § 20.000 1)
Inv 104065 K
inv 04117
Inv 03804130 S 125000 { § 125,000 .
Inv 03804161 2,106,
inv 03804182 35
November advance $ 15,000 8,52
|Aprit advance S 70C30 ]S 50,000 3 45000 [ § 30.000 7.20
[July advance 1.0
Inv 03800417 3.500,
inv 03800478 78
Inv 03800514 3 1,150,000 1,500,000
Reverse 01800417 (3.500,000)
Reverse 03800476 {750.000]
Reverse 03800514 $ (1,150,000, {1.500,000)
(inv 3800577 6.340,001
law 3800574 $ 267.000 $ 858168 [ $ 3,113,000 4,250,0f
Inv 3800675 2,500,00
TOTAL ADVANCES 3 487,000 1 § 200000 8 - $ 8000018 415818 { § 311300018 §5.179,00C
[Balance to Advance (WAFS less advancd § s - 18 - 13 . [ - 1S -8 4,111,500 ]
EXPENDITURES Robinson Westemn| Pablo Tire Fire| Great Falls MT|  Libby Litigation Remedial TOTAL
Insufation Minerals| Insulation Site Support tnvestigation
Minot ND Denver. CO
at 11730/02
Volpe Engneering §6.470 34.778 B 5048 105,208 17,151 4.277,
|Contracts 267.235 122,818 - 26,889 -7 2,023,153 46.169,
Equip/suppies i 451 1,797 - - 5478 - 273,
GaA ] 15135 4,653 - 1,154 27 113880 1.932.305 |
TOTAL EXPENDITURES [s 349.061 163,853 - 33.081 111,311 2,154,285 52.752.44.
[CURRENT MONTH EXPEND. s 5818 33818 - 18 - I 1,047 T 439,800 1§ 2,430,651 }
(Advances less Expenditures s 137739 [ § 360478 - s 26,900 [ § 4505]%  958.705[§ 2,426,550 ]




USEPA/Volpe 1AG (IAG #HDW69953792-01)
Financial Summary
At 12131102

EPA SUMMARY

Funds Authorized EY00 Planned EYO02 Planned 03 Planned Planned
1) Stockton Removal Action (N- 329) S 5,804,000 b 1,398,711 $ 109,850 s 10 s 10 s 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) b 75,000 s 13,685 s 26,538 s 53,727 $ 13,349 s 132912
3) Counter-Terrorssm Work Plan (N- 350) s 15,000 3 30,440 3 13,685 s 13,685 S 0 H 1,315
4) Libby Asbestos Proj Assessment (N- 428) s - M 32844 s 4819210 3 4,122,447 s 1,110,725 1Y 11,086,500
5) Lockwood Solvents (N- 386) $ 17,000 s 3,000,000 $ 23,542 $ 185 $ 185 $ 17,088
6) Libby Economic Analysis (N- 064) 3 - s 5.000 by 1,793 s 1,793 s (0) s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) b} - $ 500,000 $ 171,077 $ 507,637 ) 234,458 s 1,136,000
8) Libby Ashestos Proj - Removals (N- 079) s - s 5,493,000 $ 20415372 s 18,098,894 s 5,014,168 s 36,737,300
9) Asbestos Sampling/Site Assessments(N- 131) s - s 20,000 s 19,793 s 18,063 s ) s 1,937
10) Hazard Ranking System Documentation (N- 135) s - $ 100,000 s 7,790 s (0) $ 30,410
11) Intermountain Insulation, SL.C, Utih (N- 097) s 30,000 s 40,876 5 46,882 s 57.515
12) Robinson Insulation, Minot, ND (N- 094) : $ 235,000 $ 358,423 s 29,881 $ 487,000
13) Western Minerals, Denver, CO {N- 088) s 235,000 $ 76,967 s 35,386 3 200,000
14) Pablo Tire Fire - s 10,000 s - $ - s -
15) Great Falls MT Insulation Site (N- 177) s 60,000 $ 23,799 s 60,000
16) Libby Litigation Support (N- 192) s 60,000 H 16,204 s 115,816
17) Remedial Investigation (N- 211) s 3,113,000 s 1,289,395 S 3,113,000
Total EPA Funds Authorized (WAFS) s 5,908,000 s 10,493,680 3 26,210,860 s 26,533,497 s 7,814,441 s 59,290,500 A
Total EPA Funds Received s 59,292,000 B
Unallocated Funds s 1,500 B-A
Costy Incurred :
- Cumulative
Description FY99 Comm, Curvent Month FY00 Comm, Current Month FY0! Comm, Current Month E£Y02 Comm. Current Month FY03 Comm.  Current Month Committed Costs Current Month
Vuolpe Engineering:
Valpe Labor  $ 163009 - $ 268,176 $ - S 587,667 $ - s 817620 § - b 214472 § 68,538 § 2,050943 § 68,538
Overhead §$ 104,326 § - s 174,505 § - s 393913 § - s 532597 § - H 139,407 $ 44,550 $ 1,344,748 § 44,550
Volpe In-House Support $ - $ - H 7360 % - $ 115689 §$ - s 408,239 § - s 188,245 § 27,000 § 719,533 27,000
Volpe Travel $ 35038 § - b3 61,374 § - s 113,566 § - s 95669 $ 1392 § 26730 § 13,757 § 33237% § 15,149
Subtotal-Volpe Engineering $ 302,373 § - 5 SiLe1 3 - s 1,210,835 § - 3 1,854,124 8 1392 § 568,854 3 153,845 § 4,447,600 § 155,237
Contracts:
1} Stockton Removal Actian (N- 329) S 4311651 $ - $ 1,138,253 3§ - $ - H - $ - s - s - s - S 5,450,404 § B
2) Aspen Park Solvents (N- 332) $ 71,762 $ - s - $ - s - $ - s 35703 $ - 5 7502 $ 7902 § 115367 § 7.902
3) Counter-Terrorism Work Plan (N- 350) - - s - s - $ - $ - s - s - $ - 3 - s - $ . $ .
4) Libby Asbestos Proj Assessment (N- 428) $ - - - 3 1,881,7%0 § - s 3154658 § - $ 2,680310 § (1,500) $ 590,575 § 171,075 § 8307333 169,575
5) Lockwood Solvents (N- 386) $ 6,888 § - $ 6320 $ . $ - $ - s - $ - s - $ - s 13,208 -
6) Libby Economic Analysis (N- 064) H - s - s - s - s - $ - H - $ - H - $ - $ - s -
7) Libby Asbestos Proj - Export Plant (N~ 423) $ - H - s 312,687 § - $ 102,744 § - s 418,487 § - s 211,489 § - s 1,045,407 § -
8) Libby Asbestos Proj - Removals (N- 079) $ - $ - $ 3,291,596 § - H 14921176 § - s 10,943,357 % (1.500) $ 3782336 § 778362 $ 32938465 § 776,862
9) Asbestos Sampling/Site A N-131) $ - s - s - $ - H - $ - s - s - $ - $ - s - S - -
10) Hazard Ranking System Documentation (N- 135) s - 3 - s - $ - S 29,000 § - $ - s - 3 - H - $ 29,000 $ -
11) Intermountain Insulation, SLC, Utah (N- 097) s - s . s - b - s 5249 § - $ - s - s 37,287 § - s 42,536 § -
12) Robinson Insulation, Minot, ND (N- 094) H - s - $ - H - $ 89,146 $ - s 286314 § - s 20931 § - s 396,391 § -
13) Western Minersals, Denver, CO (N- 088) 3 B 3 - H - s - $ 98,096 $ - $ 25822 § - s - s - s 123918 § -
14) Pablo Tire Fire 3 - s - s - s - s - s - 3 - $ - $ - H - s -3 -
15) Great Falls, MT Insufation Site (N- 177) 1 - $ - s - H - $ - $ - s 30000 $ - s - - - 3 30,000 3 -
16) Libby Litigation Support (N- 192) H - s - $ - s - $ - $ - $ - s - H - $ - H - b -
17) Remedial Investigation Support (N- 211) s R - s - s -3 . ) 1,750,000 § - s 1,197,449 § - s 2,947,449 § -
Subtotal-Contracts § 4,390,301 $ - 5 6,631,147 % - 3 18,400,069 $ - 5 16,169,993  $ 3,000) $ 847,969 § 957,339 $ 51,439,479 3 954,339
Equip/Supplies/Other 3 10,288 § - 5 110,517 - 3 84420 $ - s 92,956 $ - s 9,558 3 858 8 307,740 ' $ 858
Volpe Acqy O/H (3.9% of Contracts) s 171,576 § - s 238617 $ - 3 656,861 $ - s 640,567 $ {1i6) 3 235,786 3 33423 3§ 1,943,407 $ 38,306
Total Cost $ 4,874,538 § - s 7491695 $ - s 20,352,186 $ - s 18,757,640 § {1,724) § 6,662,167 $ 1,150,465 $ 58,138,226 $ 1,148,740 C
Available Authorized Funds s 1,152,274 A-C
Available Funds s 1,153,774 B-C



SEPA/Volpe LAG (IAG #DW69953792-01)
¥

ancial Summary
. At12/31/02

EPA SUMMARY

Funds Authorized EY00 Planned FYO0! Planned FY03 Pianned Planned
1) Stockion Removal Action (N- 329) : s S 1.398.711 s 109,850 $ 10 $ 10 s 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) H 5 13,685 s 26,538 s 53,721 s 13,349 s 132,912
3) Countes-Terrorism Work Plan (N- 350) ) $ 30,440 $ 13,685 $ 13,685 s 0 b 1,315
4) Libby Asbestos Proj Assessment (N- 428) $ - $ 32,844 s 4,819,210 s 4,122.447 s 1,110,725 $ 11,086,500
5) Lockwood Solvents (N- 386) $ 17,000 $ 3,000,000 s 23,542 s 185 s 185 s 17,088
6) Libby Economic Analysis (N- 064) s - $ 5,000 s 1,793 $ 1,793 s {4} $ 3,207
T) Libby Ashestos Proj - Export Plant (N- 423) S - s 500,000 $ 1M,077 s 507,637 s 234,458 s 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) s - s 5,493,000 $ 20415372 s 18,098,894 s 5,014,168 $ 36737300
9) Asbestos Sampling/Site A N- 131) s - s 20,000 $ 19,793 s 18,063 1 0) s 1,937
10) Hazard Ranking System Documentation (N- 135) s . s - s 100,000 H 7.790 $ 0) $ 30410
11} Intermountain Insulation, SL.C, Utah (N- 097) s 30,000 s 40,376 $ 46,882 H 57,515
12) Robinson Insulation, Minot, ND (N- 094) s 235,000 s 358,423 s 29,881 s 487,000
13) Western Minerals, Denver, CO (N- 088) s 235,000 s 76,967 s 35,386 s 200,000
14) Pablo Tire Fire s 10,000 s - s - s -
15) GreatFalts MT Insufation Site (N- 177) s 60,000 s 23,799 s 60,000
16) Libby Litigation Support (N- 192) s 60,000 s 16,204 s 115,816
17) Remedial Investigation (N- 211) s 3,113,000 s 1,289,395 $ 3,113,000
Total EPA Funds Authorized (WAFS) H 5,908,000 s 10,493,680 s 26,210,860 s 26,533,497 H 7,814,441 $ 59,290,500
Total EPA Funds Received . $ 59,292,000
Unallocated Funds S 1,500
Costs Incurred
) Cumutative
Description FY99 Accrued  Current Month FY00 Accrued FYO01 Accrued Current Month EY02 Accrued Current Month EY03 Accrued Current Month  Accrned Costs  Current Month
Volpe Engineering: i
Volpe Labor  § 163,009 § - $ 268,176 $ s 587,667 § - s 817,620 $ - b 214472 § 68,538 § 2,050,943 § 68,538.11
Overhead § 104326 - $ 174,505 $ 393913 $ - s 532597 § - 3 139,407 § 44,550 § 1,344748  § 44,549.76
Volpe In-House Support § - 3 - s 7360 § s 115,689 $ - s 408,239 § - s 136030 § 33685 § 66731693 § 33,685
Volpe Travel § 35038 § - 3 61374 § s 113,566 § - s 95,669 § 1,392 § 8,736 § 5622 § 314382 § 7,014
Subtotal-Volpe Engineering  $ 302,373 8 - 5 s1L4l4 3 5 1,210,835 % - 3 1854124 § 1,392 § 498,644 § 152,395 § 4,377,390 $ 153,787
Contracts:
1) Stockton Removal Action (N- 329) ° $ 4160320 § - s 1,058,581 § $ - s - s - s - s - s - § 5218901 § -
2) Aspen Park Solvents (N-332) $ 68,476 3 - 3 - s $ - s - s 25074 § 2321 § - s .- s 93,550 § 2,321
3) Counter-Terrorism Work Plan (N- 350) $ - $ - s - $ H - s - s - s - s - s - $ - H -
4) Libby Asbestos Proj Assessment (N- 428) s - s - $ 1.871,703 § H 3112303 § - $ 2,388,165 § 70,668 § - s - s 7372,1712 % 70,668
5) Lockwood Solvents (N- 386) s 2073 § - s 6,320 $ s - $ - s - $ - $ - $ - s 8393 § -
6} Libby Economic Analysis (N- 064) s - H - 3 - $ 5 - s - $ -8 - H - s - H - $ -
7) Libby Asbestos Proj - Export Plant (N- 423) s - s - s 312,687 § s 102,744 3 - 3 394713 § 133419 § 3475 § 3475 § 813,619 $ 136,894
8) Libby Asbestos Proj - Removals (N- 079) s - $ - s 3,289,796 § s 14,835,578 § - $ 10,599,142 § 248,237 $ 1,465,649 $ 1,333,594 '§ 30,190,165 § 1,581,830
9) Asbestos Sampling/Site Assessments(N- 131) s - s - s - s s - s - $ - s - s - s - H - $ -
10) Hazard Ranking System Documentation (N- 135) s - s - s - s 3 26,739 $ - s - $ - s - 3 - ] 26,739 § -
11) Intermountain Insulation, SLC, Utah (N- 097) s - S - $ - s s §249 § - s - s - h - 3 - 4 5249 § .
12) Robinson Insulation, Minot, ND (N- 094) s - s - $ - 3 H 88935 § - s 178371 § - s - s - s 267,305 $ -
13) Westem Minerals, Denver, CO (N- 088) s - M - $ .- s s 98,096 $ - S 24822 - s - s - s 122918 § -
14) Pablo Tire Fire $ - s - s - s H - $ - $ - $ - S - $ - s - s -
15) Great Falls, MT Insulation Site (N- 177) 3 - s . s .8 s - s - s 26889 S - s -8 - s 26,889 § -
16} Libby Litigation Support {N- 192) $ - S - s . 3 3 - H - s -3 - s - b - s - s -
17) Remedial Investigation Support (N- 211) $ - s - s - 3 s - s - s 1,589321 § - s 433832 § 433,832 § 2,023,153 § 433,832
Subtota-Contracts § 4,230,869 . s 6,539,087 § s 18,269,645 3 -3 15,226,498 § 454,645 S 1,902,956 $ 1770901 S 46,169,055 $ 2,225,546
Equip/Supplies/Other M 10,288 § - s 110,517 s 71,878 § - 3 76,200 $ - 3 4,808 3 108 § 273,693 3 108
Volpe Acq O/H (3.9% of Contracts) 3 171,576 3 - 5 238617 § 3 656,861 3 - 3 640,567 $ (116.39) 3 224684 § 51,326 1,932,305 § 31,210
Total Cost $ 4,715,106 § - s 7399636 § s 20,209,219 § - $ 17,7913%0 $ 455921 § 2,631,092 § 1974,730 § 52,152,442 § 2,430,651
Available Authorized Funds s 6,538,058
Available Funds s 6,539,558



1} Stockton Removal Action (N- 329)
Financial Summary
AL 12/31/02

Funds Authorized
1) Stockton Removal Action {(N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7 Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) intermountain insulation, SL.C, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Description
Volpe Engineering/Proj. Mgmt.:

Voipe Labor

Overhead

Volpe Travel

Subtotul-Volpe Engineering

Contracts:
Initial Site Walks
Soil Transport & Disposal
Plans/Site Office
' Security
Site Removal/Replacement
Soil Treatment
Site Landscaping
Staging Arca Restoration
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

d FY02 Planned FY03 Planned Planned

s 5,801,000 $ 1,398,711 s 109,850 $ 10 M 10 s 6,110,500

3 75,000 s 13,685 3 26,538 $ 53,7127 3 13,349 H 132,912

$ 15,000 3 30,440 3 13,685 3 13,685 s 0 N 1,315

3 - M 32,844 3 4,819,210 s 4,122,447 s 1,410,725 3 11,086,500

3 17,000 H 3,000,000 3 23,542 3 185 s 185 H 17,088

3 - 3 5,000 3 1,793 $ 1,793 3 0) $ 3,207

3 - $ 500,000 3 171,077 ) 507,637 3 234,458 b 1,136,000

3 - H 5,493,000 s 20415372 3 18,098,894 3 5,014,168 ' 3 36,737,300

3 - 3 20,000 $ 19,793 $ 18,063 3 (0) s 1,937

$ - $ 100,000 s 7,790 s (0) 3 30,410

s 30,000 N 40,876 3 46,882 3 57515

1 235,000 H 358,423 3 29,881 3 487,000

$ 235,000 s 76,967 s - 35386 b 200,000

$ 10,000 H - p - $ -

3 60,000 3 23,799 3 60,000

3 60,000 i 16,204 3 115,816

3 3,113,000 3 1,289,395 $ 3,113,000

s 5,908,000 $ 10,493,680 M 26,210,860 s 26,533,497 s 7,814,441 s 59,290,500

Cumulative
EY99 Comm,  ‘CurrentMonth  EY00 Comm. Current Month EYQ m irrent Month EY02 Comm Current Month /03 Comm  Current Month  Committed Costs Curreat Month

$ 162,208 § - s 59,757 $ - s 5,107 § - $ - N $ - s - s 227071 $ -
3 103,813 § - s 38884 § - s 3423 § - S - H s - s - b 146,120 § -
s 35038 § - s 10769 § - 3 - s - b - s 3 - s - b3 45807 § -
s 301,058 $ - 3 109410 $ - 3 8,530 $ - H - s 3 - 3 - 3 418998 § -
s 4519 § - 3 - 3 - 3 - 3 - s 3 - H - 3 4519 $ -
3 993399 $ - 3 702,423 § - s - 3 - s - s Y - S - 3 1,695822 § -
$ 65,467 § - s 17,106 $ - s - $ - H - s b - s - s 82,573 § -
3 37,055 § - 3 31,416 § - s - 3 - 3 - s 3 - s - s 68,471 % -
s 1,896,846 $ - s 19,580 § - $ - 3 - 3 - s s - s - s 1916426 § -
s 899,398 % - s - $ - s - H - s - N s - s - 3 899398 § -
s 414,967 $ - 3 - N - 3 - s - S - $ 3 - 3 - s 414967 § -
s - s - by 368,228 § - s - s - 3 - ) s - s - b3 368,228 § -
§ 4,311,651 $ - 5 1,138,753 § - 5 - 5 - 5 - 5 s - s - 3 5,450,404 $ -
 § 10,288 § - 5 10,011 $ - 5 11,468 § - 3 - s s - $ - 3 31768 § -
] 168,510 $ - ) 40,468 § - 3 342 3 - 3 - $ s - 3 - 3 209,320 § -
s 4,791,508 § - M 1,298,642 § - s 20,340 S - s - s s - s - s 6,110,490 § -

s 10



1) Stockton Removal Action (N- 329)
Financial Summary
AL 12/31/02

Funds Autharized
1) Stockion Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Flan (N- 350)
4) Libby Asbestos Proj Assessment {N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Expont Plant (N- 423)
8) Libby Asbestas Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
1 0) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe Travel

Subtotal-Volpe Engincering

Contracts:
Initial Site Walks
Soil Transport & Disposal
Plans/Site Office
Security
Site Removal/Replacement
Soil Treatment
Site Landscaping
Staging Arca Restoration
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

»r

EY00 Planned EYO0L Planned FY02 Planned FYO03 Planned Planned
$ 5,801,000 s 1,398,711 s 109,850 £y 10 s 10 s 6,110,500
$ 75,000 3 13,685 3 26,538 3 53,727 3 13,349 s 132912
b 15,000 $ 30,440 3 13,685 $ 13,685 3 0 $ 1315
5. - 3 32,844 S 4,819,210 [ 4,122,447 s 1,110,725 $ 11,086,500
3 17,000 3 3,000,000 $ 23,542 3 185 3 185 $ 17,088
$ - s 5,000 3 1,793 3 1,793 3 0) 3 3,207
3 - 3 500,000 3 171,077 s 507,637 s 234,458 $ 1,136,000
3 - 3 5,493,000 $ 20415372 $ 18,098,894 $ 5,014,168 s 36,737,300
$ - S 20,000 3 19,793 3 18,063 3 [ 3 1,937
3 - 3 - 5 100,000 3 7,790 3 {0) s 30410
$ 30,000 s 40,876 $ 46,882 3 57,513
3 235,000 3 358,423 3 29,881 s 487,000
. $ 235,000 1 76,967 b 35.386 $ 200,000
$ 10,000 S - 3 - s -
H 60,000 $ 23,799 H 60,000
S 60,000 3 16,204 $ 115816
s 3,113,000 ) 1,289,395 5 3,113,000
$ 5,908,000 $ 10,493,680 $ 26,210,860 S 26,533,497 s 7,814,441 $ 59,290,500
. Cumulative
FY99 Accrued  Current Month ' 00 11] Current Month FY0l Accrued  Current Month FY02 Accrued Current Month Y03 rued Accrued Costs rrent Mon
5 162,208 § - 3 59,757 § $ 5,107 $ - $ - S s - S 13 227071 S -
s 103,813 § - s 38,884 3§ $ 3423 $ - s - s 3 - s s 146,120 -
s 35,038 § - s 10,769 § b3 - 3 - 3 - b3 3 - ) s 45807 § -
$ 301,058 $ - 3 109,410 3 b 83530 § - $ - 3 3 - 3 1) 418,998 § -
b - 5 5 - s - s - $ 3 - M 3 - 3 -
3 - $ s - 3 - s - s 3 - $ s - $ -
$ - 3 3 - 3 - 1 - 3 3 - s $ - s -
$ - s S - s - $ - $ b - s s - s -
s - 3 s - s - S - 3 3 - 3 s - H -
$ - s s - s - 3 - H 3 - 3 s - $ -
s - s $ - s - 3 - 1 3 - H 1 - 1 -
s - b - 3 - 3 3 - 3 - b - b3 3 - s s - b -
s 4,160,320 §$ - s 1,058,581 3 L) - 5 - 3 - s ) - 3 3 5218901 § -
s 10,288 § - 5 10011 § s 11,468 §$ - s - L) 3 - 1 5 31,768 3 -
3 168510 § - s 40,468 § L) 3z 3 - s - s $ - $ 3 209,320 § -
s 4,640,176 $ - s 1,218471 § M 20,340 S - s - s H - s s 5,878,987 $ -
s 231,513



2) Aspen Park Solvents (N- 332) e
Financial Summary
At 12/31/02

undy Authoriged FY99 Planued £Y00 Planned FY01 Planned Y02 Planned 03 Plan Planned
:m.o&:o:Wnaccm_>n:ciz.u~$

s 5,801,000 s 1,398,711 3 109,850 s 10 3 10 3 6,110,500
2) Aspen Park Solvents (N- 332 and N- 215) $ 75,000 $ 13,685 $ 26,538 5 53,727 $ 13,349 s 132,912 A
3) Counter-Terrorism Work Plan (N- 350) 5 15,000 3 30,440 $ 13,685 3 13,685 $ 0 3 1,315
4) Libby Asbestos Proj Assessment (N- 428) H - 3 32,844 s 4819210 3 4,122,447 s 1,110,725 s 11,086,500
5) Lockwood Solvents (N- 386) 3 17,000 3 3,000,000 3 23,542 3 185 3 185 s 17,088
6) Libby Economic Analysis (N- 064) 3 - $ 5,000 s 1,793 3 1,793 3 (0) s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) s - 5 500,000 Y 171,077 3 507,637 3 234,458 3 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) s - 3 5,493,000 3 20,415,372 $ 18,098,894 s 5,014,168 $ 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) s - 3 20,000 $ 19,793 s 18,063 3 (0) M 1,937
10) Hazard Ranking System Documentation (N- {35) $ - 3 100,000 5 7,790 s (Y] s 30,410
11) Intermountain insulation, SLC, Utah (N- 097) 3 30,000 s 40,876 s 46,882 M 57,515
12) Robinson Insulation, Minot, NI (N- 094) $ 235,000 3 358,423 s 29,881 s 487,000
13) Western Minerals, Denver, CO (N- 088) 1 235,000 s 76,967 S 35,386 s 200,000
14) Pablo Tire Fire s 10,000 s - s - 3 -
15) Great Falls MT Insulation Site (N- 177) L I 60,000 s 23,799 3 60,000
16) Libby Litigation Support (N- 192} s 60,000 s 16,204 s 115,816
17) Remedial Investigation (N- 211) s 3,113,000 3 1,289,395 S 3,113,000 |
Total EPA Funds Authorized (WAFS) 3 5,908,000 s 10,493,680 s 26,210,860 s 26,533,497 $ 7,814,441 s 59,290,500
umulagive
39 Comm Current Month  FYQO m, Current Month EY01 Comm Current Month EY02 Comm Current Month ~ FY03 Comm Current Month Committed Costs Current Month
Volpe Engineering: ’
Volpe Labor  $ - 3 - s 2364 § - s 433 $ - $ 1071 § - s . M - s 3867 § -
Overhead $ - H - s 1,538 § - s 29 § - H 697 $ - s - $ - - $ 2525 $ -
Volpe Travel § - 3 - by - b3 - S - 3 - s 1,534 3§ - s - s - s 1,534 § -
Subtotal-Volpe Engineering $ - s - 3 3,902 § - 723§ - 1 3,302 $ - 1§ - 5 - 3 7926 $ -
Contracts:
MWH 3 16,562 s 7902 s 7902 § 24464 S 7,902
ECC § 71,762 § - 3 - s - s - S - s 19,141 § - s - 3 - s 90903 § -
Subtvtal-Contracts 71,762 § - 3 - $ - s - s - s 35703 $ - 5 7,902 § 7,902 $ 115,367 $ 7,902
Equip/Supplies/Other: s - s - 5 - s - s - 3 - 3 - s - s - s - s - s -
Volpe Acy O/H (3.9% of Contracis) 3 2,799 3 - 3 - 3 - s - 3 - 3 1373 § - s 308 $ Jos § 4480 § Jos
TOTAL COST § 74,561 § - H 3,902 s - s 723§ - 5 40,378 S - $ 8210 § 8210 § 127,713 § 8,210 B
TOTAL AVAILABLE FUNDS s 5,139 A-B



2) Aspen Park Solvents (N- 332) )
Financial Summary
At 12/31/02

A EY00 Planned EYO0! Planned FY03 Planped Planned
1) Stockton Removal Action (N- 329) $  5.801.000 s 1.398.7n s 109,850 s 10 s 10 s 6,110,500
2) Aspen Park Solvents (N- 332 and N- 215) $ 75,000 s 13,685 3 26,538 b £3,727 $ 13,349 M 132,912
3) Counter-Terrorism Work Plan (N- 350) $ 15,000 3 30,440 3 13,685 3 13,685 s 0 N 1315
4) Libby Asbestos Proj Assessment (N- 428) s . s 32,844 s 4819210 $ 4,122,447 s 1,110,725 5 11,086,500
5) Lockwood Solvents (N- 386) 3 17,000 $ 3,000,000 3 23,542 3 185 5 185 $ 17,088
6) Libby Economic Analysis (N- 064) $ - $ 5,000 s 1,793 s CoL193 s () s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) s - s 500,000 s 171,077 s 507,637 s 234,458 5 1,136,000
8) Libby Asbestos Proj - Removais (N- 079) $ - s 5,493,000 3 20,415,372 $ 18,098,894 3 5,014,168 s 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) 3 - s 20,000 s 19,793 $ 18,063 $ (0) 3 1,937
10) Hazard Ranking System Documentation (N- 135) s - s - s 100,000 s 7,790 s {0) M 30,410
11} Intermountain Insulation, SLC, Utah (N- 097) s 30,000 s 40,876 s 46,882 $ 57.515
12) Robinson Insulation, Minot, ND (N- 094) 3 235,000 s 358,423 s 29,881 $ 487,000
13) Western Minerals, Denver, CO (N- 088) - 3 235,000 s 76,967 1Y 35386 $ 200,000
14) Pablo Tire Fire 3 10,000 3 - s - s -
15) Great Falls MT Insulation Site (N- 177) $ 60,000 s 23,799 s 60,000
16) Libby Litigation Support (N- 192) s 60,000 s 16,204 s 115,816
17) Remedial Investigation (N- 21 1) $ 3,113,000 s 1,289,395 s 3,113,000
Total EPA Fuads Authorized (WAFS) s 5,908,000 s 10,493,680 s 26,210,860 3 26,533,497 s 7,814,441 s 59,290,500
osts Incurred
Cumulative
Description . EXY99 Accrucd Current Month FY00 Accrued urrent Month /01 Accrued  Current Month  FY02 Accrued  Current Month 03 Accrued  Curcent Month  Accrued Costs reen
Volpe Engincering:
Volpe Labor  $ - $ - s 2364 § - s 433 s - H 1,071 § - s - $ - 3 3,867 §$ -
Overhead $ - $ - s 1538 § - S 290 3 - $ 697 § - s - S - $ 2,525 § -
Volpe Travel $ - s - s - s - 3 - s - s 1,534 § - H - 3 - $ 1,534 $ -
Subtotal-Volpe Engineering § - s - s 3902 3 - s 723 8 - 3 302 § - 5 - $ - 5 7,926 § -
Contracts:
MWH s 5933 $ 2321 § - s - H 5933 3 2,321
ECC $ 68,476 $ - s - s - b - $ - s 19,141 § - s - s - s 87617 § -
Subtotal-Contracts $ 68,476 3 - 3 - 3 - 3 - - 5 25,074 § 2,321 § - $ - s c.w..q.ﬁ.\ s 2,321
Equip/Supplies/Other: 5 - s - 3 - 1 - 3 - 5 - 3 - 3 - s - $ - ) - s -
Volpe Acy O/H (3.9% of Contracts) s 2,799 3 -3 R ; R - s - s 1373 § - s - s Y 4171 § -
TOTAL COST § 7,274 § - s 3902 § - s 723§ - s 29,749 § 2,321 § - s - s 105648 § 2,321
TOTAL AVAILABLE FUNDS s 27,264




2) Aspen Park Solvents (N- 332)
Financial Summary
At 12/31/02

Funds Authorized

FY00 Planned EY01_Pianned EY02 Planned FY03 Planned Planned

1) Stockton Removal Action (N- 329) $ 5,801,000 $ 1,398,711 $ 109,850 3 10 M .10 H 6,110,500
2) Aspen Park Solvents (N- 332 and N- 215) 5 75,000 $ 13,685 S 26,538 M 53,727 s 13,349 s
3) Counter-Terrorism Work Plan (N- 350) $ 15,000 s 30,440 s 13,685 3 13,685 $ 0 3
4) Libby Asbestos Proj Assessment (N- 428) $ . S 32,844 $ 4819210 $ 4,122,447 $ 1,010,725 3
5y Lockwood Solvents (N- 386) 3 17,000 $ 3,000,000 3 23,542 3 185 $ 185 3
6) Libby Economic Analysis (N- 064) s - 3 5,000 $ 1,793 $ 1,793 3 (0) s
7) Libby Asbestos Proj - Export Plant (N- 423) s - 3 500,000 3 171,077 3 507,637 s 234,458 3 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) s . $ 5,493,000 $ 20,415,372 . § 18,098,894 § 5.014,168 $ 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) s - s 20,000 $ 19,793 s 18,063 s (0} $ 1.937
10) Hazard Ranking System Documentation (N- 135) 3 - $ - s 100,000 s 7.790 3 (0) $ 30410
11) Intermountain Insulation, SI.C, Utah (N- 097) $ 30,000 M 40,876 $ 46,882 $ 57,515
12) Robinson Insulation, Minot, ND (N- 094) $ 235000 $ 358423 $ 29,881 s 487.000
13) Western Minerals, Denver, CO (N- 088) $ 235,000 s 76,967 3 35,386 s 200,000
: 14) ,—umv_o Tire Fire s 10,000 s - 3 - 3 -
15) Great Falls MT Insulation Site (N- 177} 3 60,000 3 23,799 3 60,000
: 16) Libby Litigation Support (N- 192) $ 60,000 $ 16204 3 115816
17) Resmedial Investigation (N- 211) : s 3,113,000 $ 1,289,395 $ 3,113,000
Total EPA Funds Authorized (WAFS) $ 5,908,000 $ 10,493,680 $ 26,210,860 $ 26,533,497 $ 7,814,441 $ 59,290,500
amu)|
ishursed Costs Current Month
Volpe Enginecring:
Volpe Labor  $ - s .- 3 2364 § - 3 433 § - 3 1,071 § - s - H - 3 3867 $ -
Overhead $ - 3 - 3 1,538 3 - s 290 $§ - b 697 $ - H - s - $ 2,525 § -
Volpe Travel $ - $ - b - s - $ - 3 - 3 LIl s - b - b - s | MR -
Subtotal-Volpe Engineering $ - $ - 3 3902 § - $ 723 8 - $ 2,379 $ - 3 - 4 - s 7,503 § -
Contracts:
MWH ’ s - H - ) - s - 3 - H -
ECC § 68476 $ - b - 3 - 3 - b - s - b - b - s - s 68476 $ -
Subtotal-Contracts  $ 68,476 $ - s - $ - ) - $ - 1 - } - b L. 14 - 5 68,476 $ -
Equip/Supplies/Other: s - $ - 3 - s - s - 3 - s - 3 - $ - 5 - 5 - 5 -
Volpe Acq O/H (3.9% of Contracts) 3 2,799 $ - s - 3 - 3 - s - 3 1373 § - 3 - s - s 3 -
TOTALCOST § 71,274 8§ - s 3902 § - s 723 § - s 4,252 § - s - s - s s -
TOTAL AVAILABLE FUNDS s 52,761




3) Counter-Terrovism Work Plan (N- 350)
Financial Summary
At 12/31/02

A FY99 Planned FY00 Planned FY61 Plansed FY02 Plaaned 03 Planned Planned
1) Stockton Removal Action (N- 329) s 5,801,000 3 1,398,711 3 109,850 3 to $ {4 3 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) s 75,000 3 13,685 s 26,538 3 53,727 3 13,349 s 132912
3) Counter-Terrorism Work Plan (N- 350) s 15,000 s 30,440 3 13,685 $ 13,685 s 0 s 1,315
4) Libby Asbestos Proj Assessment (N- 428) $ - s 32,844 $ 4,819,210 3 4,122,447 3 1,110,725 3 11,086,500
5) Lockwood Solvents (N- 386) s 17,000 $ 3,000,000 s 23,542 3 185 s 185 $ 17,088
6) Libby Economic Analysis (N- 064) s - s 5,000 s 1,793 3 1,793 s {0) s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) 5 - $ 500,000 3 171,077 $ 507,637 3 234,458 s 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) 1 - 3 5,493,000 s 20,415,372 s 18,098,894 s 5,014,168 3 36,737,300
9) Asbestos Sampling/Site Assessments (N- [31) s - $ 20,000 3 19,793 $ 18,063 $ ©) s 1,937
10) Hazard Ranking System Documemaiion (N- 135) 3 - 3 100,000 s 7,790 s (0) s 30,410
11} Intermountain Insulation, SLC, Utah (N- 097) s 30,000 s 40,876 s 46,882 s 57,515
12) Robinson Insulation, Minot, ND (N- 094) 3 235,000 s 358,423 $ 29,881 3 487,000
13) Western Minerals, Denver, CO (N- 088) s 235,000 s 76,967 3 . 35386 $ 200,000
14) Pablo Tire Fire . S 10,000 s - s - 3 -
15) Great Falls MT Insulation Site (N- 177) 3 60,000 s 23,799 $ 60,000 -
16) Libby Litigation Support (N- 192) s 60,000 s 16,204 3 115,816
17) Remedial Investigation {(N- 211) 3 3,113,000 s 1,289,395 | s 3,113,000
Total EPA Funds Authorized $ 5,908,000 $ 10,493,680 s 26,210,860 s 26,533,497 s 7,814,441 s 59,290,500
Cumulative
FY99 Comm. Current Month FY00 Comm. prry lonth FY01 Comm rrrent Moath Y02 Comm Current Month EY03 Comm nth  Committed Costs Current Month
Volpe Labor  § 802 § - s - $ - s - b} - s - 3 - 3 - 3 - 3 802 § -
Overhead $ 513§ - s - s - s - s - 3 - s - s - s - s 513§ -
Volpe Travel § - s - 3 - 13 - s - 3 - s - s - s - s - s - S -
Subtotul-Volpe Engineering  § 1315 $ - 3 - $ - 3 - 5 - s - 5 - s - 3 - 3 1315 § -
Subtotal-Contracts  $ - s - s - 3 - 3 - s - 3 - b - s - s - 3 - s -
s - s - s - s - s - 5 - L) - s - s - s - s - 3 -
Equip/Supplies/Other: . - s - 5 - s - $ - s - b} - H - s - s - 5 - 5 .
Volpe Acq O/H (3.9% of Contracts) 3 - 3 - s - s - 3 - 3 - 3 - s - 3 - 3 - s - 3 -
TOTAL COST § 1,315 § - s - s - s - s - s - - - s - s - s 1,3i5 § -
TOTAL AVAILABLE FUNDS u e




3) Counter-Terrorism Work Plan (N- 350)
Financial Summary
At 12/31/02

1} Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5} Lockwood Solvents (N- 386)
6} Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11} [ntermountain insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Z:..o_..ZU (N-094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Tota) EPA Funds Authorized

Volpe Engincering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:

Volpe Acq O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

(3

Y99 Planned EY00 Planned FY01 Planned FY02 Planned FY03 Plagned Planned

b Y 5,801,000 $ 1,398,711 3 109,850 s 10 s 10 3 6,110,500

s 75.000 s 13.685 s 26,538 s 53,727 s 13,349 $ 132912

s 15,000 s 30,440 s 13,685 s 13,685 $ 0 s 1,315

$ . 5 32,844 s 4819210 S 4122447 s 1110725 S 11,086,500

s 17,000 s 3,000,000 S 23,542 $ 185 s 185 $ 17,088

$ . 5 5,000 s 1,793 $ 1,79 s ©) $ 3,207

$ . $ 500,000 s 171,077 s 507,637 $ 234,458 S 1.136.000

$ - $ 549,000 s 20415372 S 18,098,894 s 5014168 $ 36737300

s . s 20,000 s 19,793 s 18,063 $ © s 1.937

s - $ . $ 160,000 s 7,79 3 © s 30410

s 30,000 s 40,876 $ 46,882 $ 57515

i s 235,000 s 358,423 s 29,881 s 487,000

s 235,000 5 76,967 s 35,386 s 200,000

$ 10,000 s . s - $ .

s 60,000 s 23,799 s 60,000

s 60,000 s 16,204 s 15,816

s 3,113,000 S 1.289,395 $ 3,113,000

$ 5908000 S 10,493,680 S 26,210,860 S 26533497 s 781444t S 59,290,500

FY99 Accrued  Current Month  FY00 Accried FYOlAccrued CurrentMonth  FY02 Accrued  Current Month  FYO3 Accrued Accrued Costs ~ Cugrent Month

s 802 s - s - s s - s - s - s s - s s 802 s -
s 513§ - s - s 3 - s - s - s s - s s 513§ .
s -3 - s - s s - s - s - s s - s s - s -
s 1315 s - s - s s - s . s . s s - s s 1315 -
s - s - s - s s - s - s - s s - s s - s R
s - 5 . s - s s - s .S .S s - s s - s -
s - s .S - s s - s -5 - s s - s s -5 -
s R - s . s s -3 - s - s s - s -3 -
s 1315 § . s - s s - s - s - s s - s s 1315 S -



4} Libby Asbestos Proj Assessment (N- 428)
Financial Summary
At 12/31/02

Funds Authorized

1) Stockton Removal Action (N- 329)

2} Aspen Park Solvents (N- 332 and N-215)

1) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Removals (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131}

10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Uiah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

Total EPA Funds Authorized

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering
Contracts:
CDM
Acolus, Inc. (Dr. Berman Risk Assessment)
Concensus Assoc
Birk Construction
Marcor
Southwest Imaging
St Johns Hospital
Miscellaneous Services
Phase 1T Inv Temporary Relocation
Kootenai Surveryors
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

EY99 Planned EY00 Planp FY02 Planned FYO03 Planned Planned
S 5,801,000 s 1,398 711 3 109,850 s 10 3 10 5 6,110,500
3 75,000 s 13,685 s 26,538 s 53,72 s 13,349 s 132912
$ * 15,000 $ 30,440 . s 13,685 s 13,685 s 0 s i,315
$ - s 32,844 s 4,819,210 s 4,122,447 S 1,110,725 [ 11,086,500
s 17,000 $ 3,000,000 s 23,542 3 185 M 185 3 17,088
H - s 5,000 s 1,793 $ 1,793 s (0) s 3,207
$ - 3 500,000 3 174,077 Y 507,637 s 234,458 s 1,136,000
$ - s 5,493,000 s 20,415,372 $ 18,098,894 $ 5,014,168 s 36,737,300
$ - 3 20,000 s 19,793 s 18,063 s {0) s 1,937
3 - 3 100,000 3 7,790 $ (0) $ 30410
s 30,000 3 40,876 3 46,882 3 57,515
s 235,000 3 358,423 3 29,881 3 487,000
3 235,000 3 76,967 1 35,386 3 200,000
3 10,000 $ - 3 - 3 -
s - 60,000 s 23,799 $ 60,000
s 60,000 s 16,204 s 115816
s 3,113,000 5 1,289395 s 3,113,000
s 5,908,000 s 10,493,680 s 26,210,860 s 26,533,497 $ 7,814,441 s 59,290,500
imujatj
FY99 Comm. Current Month 00 Comm. Current Month FY01 Comm Current Month FY02 Comm 1l 03 Comm Current Month Committed Costs Current Month
s - s - 3 152,060 § - s 292,744 § s 371,629 § - b 90,452 §. 29969 $ 906,885 § 29,969
s - s -5 98947 $ - s 196,226 § H 242079 § - s 58,794 $ 19,480 § 596,047 $ 19,480
b - $ - 3 5920 $ - S 76979 $ 3 306,098 § - s 115930 $ 27,000 § 504,927 § 27,000
b - s - s 36,731 § - b 27,222 3 s 5634 $ - b 1,547 § 1,547 § 71,133 § 1,547
s - s - 293,657 § - s 593,171  § s 925,440 § - $ 266,723 $ 77,996 $ 2,078,992 § 77,996
s - s - s 1,744,409 § - 3 2,533311 § s 2,556,939 s $90.575 § 171,075 § 7425234 § 171,075
s - $ - s - 3 - $ 276,449 $ 3 - s - s 276,449 $ -
H - $ - s 2272 § - s - s b - s - 3 2,271.58  $ -
5 - S - s 98,197 § - s - s s - $ - s 98,197 $ -
s - 3 - 3 14498 - s 320,751 § s 122,496 § - 3 463,745 § -
S - 3 - s 15000 $ - s - s s - H - s 15000 $ -
3 - 3 - $ 2,500 § - 13 7070 $ s - b - H 9,570 $ -
s - $ - s - 5 - 3 - s s 875 b 875 § -
s - s - 3 - s - s 11,077 3 - H (1.500) 3 11,077 § (1,500)
s - s - s 4915 3 - s - s 3 - s - b - b - s 4915 § -
s - 5 - 3 1,881,790 § - $ 1,154,658 § s 2,680,310 $ (1,500) § 590,575 § 171,075 § 8,307,333 $ 169,575
H - s - s 98,203 $ - L) 35048 § s 12,875 $ - 5 1,073 § 18 3 147,198 § 18
s - 3 - s 70,233 § - s 115209 § $ 115181 § (38) 3 27,594 § 7,726 § 328217 § 7,668
M - s - s 2,343,883 S - s 3,898,086 S s 3,733,806 § (1,558) § 885,966 § 256,814 3 10,861,741 § 255,256
s 224,759

A-B



4) Libby Asbestos Proj Assessment (N- 428)
Financial Summary
At 12/31/02

2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation {N- 135)
11} Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT [nsulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe in-House Support
Volpe Travel
Subtotal-Volpe Engineering

Contracts:

CDM
Aeolus, Inc. (Dr. Berman Risk Assessment)
Concensus Assoc
Birk Construction
Marcor
Southwest Imaging
St Johns Hospital
Miscellaneous Services
Phase [l Inv Temporary Relocation
Kootenai Surveryors
Subtotal-Contracts

Equip/Supplies/Other:
Voipe Acq O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

EY99 Plann: FY00 Planned EY01 Planned FY02 Plann, FY03 Planned Planned
$ 5.801,000 s 1,398,711 s 109,850 3 10 3 10 3 6,110,500
$ 75,000 $ 13,685 3 26,538 $ 53727 3 13,349 3 132912
3 15,000 $ 30,440 3 13,685 s 13,685 s 0 $ 1,315
$ - s 32,844 s 4,819,210 s 4,122,447 s 1,110,725 $ 11,086,500
3 17,000 s 3,000,000 s 23,542 3 185 3 185 $ 17,088
$ - s 5,000 s 1,793 s 1,793 s ©) s 3,207
3 - ] 500,000 s 171,077 s 507,637 3 234,458 s 1,136,000
s - s 5,493,000 s 20,415,372 $ 18,098,894 S 5014168 $ 36,737,300
s - s 20,000 s 19,793 3 18,063 s 0) s 1,937
s - s - s 100,000 s 7,790 s ) H 30,410
$ 30,000 ) 40876 s 46,882 s 57,515
R s 235,000 s 358,423 s 29,881 s 487,000
s 235,000 3 76,967 3 35,386 s 200,000
$ 10,000 s - s - s -
s 60,000 s 23,799 s 60,000
$ 60,000 s 16,204 s 115,816
s 3,113,000 3 1,289,395 3 3,113,000
$ 5,908,000 M 10,493,680 s 26,210,860 s 26,533,497 s 7,814,441 $ 59,290,500
99 Accrued Current Month 00, red Current Month FY01 Accrued Current Month 02 il Current Month 03 A Current Month  Accru 0 Current Month
s - s - s 152,060 $ - s 202,744 S s 371629 § R 90452 § 299690 $ 906,885 § 29,969
s . - s 98947 § - s 196,226 § s 242079 S - s 58794 § 19480 § 596,047 19,480
s - 3 - 3 5920 $ - 3 76979 $ s 306,098 § - 3 93,375 § 21,216 § 482,372 § 21,216
s - s - s 36,731  § - s 27222 $ b 5634 3 - b - 3 - b3 69,586 3 -
5 - s - s 293,657 § -5 593,171 § s 925440 ' § R | 242621 § 70,665 §  2,054890 § 70,665
s - 3 - s 1735624  § - s 2,493,456 § 3 2,278850 § 70,668.42 b ) 6,507,930 § 70,668
s - s - s - s - s 276,449 § s - 1 - s 276449 § -
s - H - s 2272 % - 5 - s s - s - s 2,271.58  $ -
3 - s - s 98,197 § - 3 - 3 S - s - 3 98,197 § -
$ - s - s 13,196 § - s 326,751 § s 108,441 $ 448387 § -
s - s - s 15,000 § - s - s 3 - $ - s 15000 § -
s - s - s 2500 $ - s 4,570 § 3 - s - 3 7070 § -
s - s - s - $ - 3 - b 3 875 } 875 § -
s - 3 - 1 - $ - s 11,077 5 - 3 B H 11,077 $ -
s - 3 - s 4915 $ - b3 - by b - s - 3 - s - s 4915 § -
s -5 - s 1,871,703 § - s 3,112,303 § s 2,388,165 § 70,668 § -8 - § 7372172 § 70,668
s - s - s 98,203 § - s 34,747  § s 12,776 § - 3 733 i85 s 145,792 § 18
3 - s - 3 70,233 $ - 3 115,209 s 115,181 § (58} $ 26,676 § 7,500 $ 327,298 § 7,442
$ - $ - $ 2,333,796 $ - s 3,855,430 $ s 3,441,557 § 70,611 S 269,369 § 78,183 § 9,900,151 § 148,793
' S 1,186,349



5) Lockwood Solvents {N- 386)
Financial Sunmary
Ar12/31/02

Funds Authorized

1) Stockton Removal Action (N- 320)

2) Aspen Park Solvents (N- 332 and N-215)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solveats (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation, SL.C, Utah (N- 097)

12) Robinson Insulation, Minot, ND {N- 094)

13) Western Minerals, Denver, CO (N- 088)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177)

16) Libby Litigation Support (N- 192)

17) Remedial lavestigation {N- 211)

Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Culligan Water
Pioneer Water

Subtotal-Contracts

i
W Equip/Supplies/Other:
! Volpe Acq O/H (3.9% of Contracts)
TOTAL COST

i
i TOTAL AVAILABLE FUNDS
,

FY99 Planned EY00 Planned tY 0! Planned FY02 Planned FY03 Plann Planned
3 5,801,000 s 1,398 711 s 109,850 s 10 s 10 3 6,110,500
3 75,000 $ 13,685 3 26,538 $ 53,727 $ 13.349 $ 132,912
3 15,000 $ 30,440 s 13,683 s 13,685 3 0 3 1,315
3 - 3 32,844 s 4,819,210 3 4,122,447 3 1,110,725 3 11,086,500
s 17,000 $ 3,000,000 $ 23,592 3 185 $ 185 $ 17,088
$ - 3 5,000 S 1,793 3 1,793 3 () 3 3,207
3 - s 500,000 $ 171,077 3 507,637 3 234,458 $ 1,136,000
3 - $ 5,493,000 s 20,415,372 3 18,098,894 3 5,014,168 s 36,737,300
s - s 20,000 3 19,793 3 18,063 3 ©) s 1,937
$ - 3 100,000 3 7,790 s (0) s 30410
s 30,000 3 40,876 $ 46,882 $ 57,515
s 235,000 s 358,423 3 29,881 s 487,000
s 235,000 s 76,967 s 35,386 s 200,000
s 10,000 s - $ - 3 -
s 60,000 3 23,799 s 60,000
s 60,000 3 16,204 3 115816
' s 3,113,000 $ 1,289,395 3 3,113,000
s 5,908,000 s 10,493,680 s 26,210,860 § 26,533,497 M 7,814,441 s 59,290,500
Cumulative
99 Lul trgn il 00 Comm.  Current Month FY0] Comm Current Month EY02 Comm  Current Month 03 Col Current Month  Commi oy Current Month
s - 3 3 1,654 - s 266 § - s - $ - s - s - 3 1920 § -
s - s $ 1,076 §$ - 3 179§ - S - s - $ - s - s 1255 8§ -
b3 - s s - b3 - s - b - s - 3 - s - s - b - 3 -
3 - s 3 2,730 § - s 445 3 - 5 - H - L) - s - 3 3,175 § -
3 6,888 § s - 3 - 3 - 3 - s - ) - $ - H - 3 6,888 § -
s - b $ 6,320 § - s - ) - $ - ) - b3 - s - s 6320 $ -
5 6,888 $ 3 6,320 $ - s - s - s - $ - 3 - 3 - 3 13,208 § -
5 - s L) 27 8 - s - s - s - b - b - s - s 27 s -
3 268 % s 225§ - s - ) - s - $ - 3 - 3 - 3 492 S .
s 7,156 § s 92302 § - s 45 S - s - s - $ - s - s 16,963 $ -
s 185



5) Lockwood Solvents (N- 386)
Financial Summary
At 1213102

sndy Authorized

1) Stockron Removal Action (N- 329)

2) Aspen Park Solvents (N- 332 and N-215)

3) Counter-Tersorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis {N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Removals (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)

14) Pablo Tire Fire

15) Great Falls MT insulation Site (N- 177)

16) Libby Litigation Support {N- 192)

17) Remedial Investigation (N- 21 1)

Total EPA Funds Authorized

{1} 0
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Culligan Water
Pioneer Water
Subtotal-Contracts
Equip/Supplies/Other:

Volpe Acq O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

FY99 Planned FY00 Planned E£YO0! Planned FY02 Planned FY03 Planned Planned
s 5,801,000 3 1,398,711 3 109.850 s 10 $ 10 5 6,110,500
3 75,000 $ 13,685 3 26,538 3 53,727 3 13,349 $ 132912
3 15,000 3 30,440 s 13.685 s 13,685 3 0 s 1,315
3 - 3 32,844 s 4,819,210 s 4,122,447 $ 1,110,725 M 11,086,500
s 17,000 s 3,000,000 s 23,542 s 185 s 185 $ 17,088
3 - H 5.000 3 1,793 3 1,793 s (0) $ 3,207
3 - s 500,000 3 171,077 $ 507,637 3 234,458 $ 1,136,000
3 C- b 5,493,000 s 20,415,372 3 18,098,894 3 5,014,168 M 36,737,300
by - 3 20,000 $ 19,793 3 18,063 $ (0) $ 1,937
s - 1 - 3 100,000 3 7,790 $ (0) 3 30,410
3 30,000 $ 40,876 s 46,882 $ 57,515
s 235,000 $ 358,423 s 29,881 s 487,000
3 235,000 $ 76,967 3 35,386 3 200,000
$ 10,000 3 - $ - s -
S 60,000 $ 23,799 3 60,000
s 60,000 s 16,204 3 115,816
$ 3,113,000 3 1,289,395 s 3,113,000
s 5,908,000 - 10,493,680 1 26,210,860 S 26,533,497 s 7,814,44% $ 59,290,500 !
Cumulative
EY99 Accrued * Curreng Month  FY00 Accried  Current Month  FYO rued  Current Month  FY02 Accrued urrent Month  FY03 Accrued  Current Month  Agcrued Costs nerent Month
s - 3 s 1654 § - b 266 § - 3 - 3 - s - H - s 1,920 §$ -
s - 3 S 1,076 § - s 179 § - $ - s - p - s - s 1,255 § -
3 - s s - s - b3 - 3 - s - b - b - s - s - b} -
$ - s $ 2,730 - s 445 5 - 3 - 5 - s - s - 1 3175 $ -
s 207§ H - $ - s - 3 - $ - s - 3 - H - 3 2073 § -
3 - 3 3 6320 § - s - 3 - b3 - s - s - s - s 6,320 % -
s 2,073 $ s 6,320 § - 1 - H - 5 - H - - 5 - 5 8,393 3 -
3 - $ 5 27 5 - 5 - s - 5 - H - s - $ - 5 27 s -
3 268 % s 225 3 - 3 - s - s - s - 3 - 3 - 5 492 3 -
$ 2,341 $ $ 92,302 s - M 45 S - S - s - 3 - 1) - $ 12,088 § -
s 5,000



6} Libby Economic Analysis (N- 064)
ancial Summary

Al 12/31/02
Fundy Authorized EY99 Planned ’ EY00 Planned FY02 Planned FY03 Planned Planned
1) Stockion Removal Action (N- 329) 3 5,801,000 s 1,398,711 s 109,850 3 10 3 10 3 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) 3 75,000 3 13,685 s 26,538 $ 53,727 3 13,349 $ 132,912
3) Counter-Terrorism Work Plan {N- 350) by 15,000 $ 30,440 3 13,685 $ 13,685 M 0 3 1,315
) Libby Asbestos Proj Assessment (N- 428) 3 - $ 32,844 s a,m_w.w_o s 4,122 447 b 1,110,725 b 11,086,500
S) l.ockwood Solvents (N- 386) 3 17,000 s 3,000,000 S 23,542 3 185 3 185 3 17,088
, 6) Libby Economic Analysis (N- 064) s - s 5,000 s 1,793 s 1,793 $ {0) s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) s - 3 500,000 s 171,077 b 507,637 3 234,458 s 1,136,000
3) Libby Asbestos Proj - Removals (N- 079) 5 - s 5,493,000 S 20415372 $ 18,098,894 $  5014,168 [ 36,737,300 ’
9) Asbestos Sampling/Site Assessments (N- 131) 3 - H 20,000 3 19,793 $ 18,063 s (0) 5 1,937
10) Hazard Ranking System Documentation (N- 135) $ - 3 100,000 s 7,790 s (0) 3 30,410
11) Intermountain Insulation, SLC, Utah (N- 097) s 30,000 $ 40,876 3 46,882 3 57,515
12) Robinson Insulation, Minot, ND (N- 094) 3 235,000 s 358,423 5 29,881 3 487,000
13) Western Minerals, Denver, CO (N- 088) $ 235,000 s 76,967 3 35,386 3 200,000
14) Pablo Tire Fire 3 10,000 s - 3 - 3 -
15) Great Fails MT Insulation Site (N- 177) M 60,000 s 23,799 3 60,000
16) Libby Litigation Support (N- 192) s 60,000 3 16,204 3 115,816
17) Remedial Investigation (N- 211) s 3,113,000 s 1,289,395 3 3,113,000
- Total EPA Funds Authorized $ 5,908,000 s 10,493,680 s 26,210,860 s 26,533,497 s 7,814,441 s 59,290,500
FY99 mw..:-::. Current Month 00 m, Current Month Y01 Comm Current Month FY02 Comm Current Month FY03 Comm Curren nth  Committed Cosis U 1onth
Vulpe Engineering:
Volpe Labor  § - 3 - s 1943 § - 3 - s - 3 - H - 3 - s - s 1,943 § -
Overhead $ - s - $ 1,264 $ - s - 3 - s - s - $ - s - s 1,264 § -
Volpe Travel § - s - s - s - $ - b3 - s - s - 3 - s - s - s -
Subtotal-Volpe Engineering  § - b . 5 3207 § - s - s - 5 - s - s - s - s 3,207 $ -
Contracts:
s - $ - s - 3 - 3 - 3 - s - 3 - b - s - b - s -
Subtotal-Contracts  § - s - s - 3 - s - 5 - s - s - s - 3 - s - 3 -
Equip/Supplies/Other: s - 5 - 5 - 3 - 3 - 5 - 3 - ) - 3 - 5 - 3 - 3 -
Volpe Acy O/H (3.9% of Contracts) 3 - s - 3 - 3 - 3 - 5 - 3 - 3 - 3 - 5 - s - 3 -
TOTALCOST § - H - s 3,207 § - s - s - s - H - s - s - s 3,207 $ -
TOTAL AVAILABLE FUNDS s ©)




6) Libby Economic Analysis (N- 064)
Financial Summary
At 12/31/02

Funds Authorized FY00 Pianned £Y02 Planned FYO03 Planned Plann,
1) Stockton Removal Action (N- 329) s 5,801,000 $ 1,398,711 s 109,850 $ 10 s 10 s 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) 3 75,000 s 13,685 s 26,538 3 53,727 $ 13,349 s 132912
3) Counter-Terrorism Work Plan (N- 350) $ 15,000 $ 30,440 3 13,685 3 13,685 s 0 5 1,315
4) Libby Asbestos Proj Assessment (N- 428) 3 - s 32,844 s 4,819,210 3 4,122,447 s 1,110,725 3 11,086,500
$§) Lockwood Solvents (N- 386) 3 17,000 s 3,000,000 S 23,542 3 i85 3 185 3 17,088
6) Libby Economic Analysis (N- 064) s - M 5,000 $ 1,793 s 1,793 S {0) s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) s - s 500,000 s 171,077 s 507,637 s 234,458 s 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) H . s 5,493,000 $ 20415372 $ 18,098,894 s 5,014,168 $ 36737300
9) Asbestos Sampling/Site Assessments (N- 131) 3 - $ 20,000 s 19,793 s 18,063 3 ©) 3 1,937
10) Hazard Ranking System Documentation (N- 135) 3 - s - s 100,000 3 7,790 3 ) 3 30,410
11) Intermountain Insulation, SLC, Utah (N- 097) s 30,000 $ 40,876 s 46,882 5 57,515
12) Robinson Insulation, Minot, ND (N- 094) 3 235,000 3 358,423 3 29,881 s 487,000
13) Western Minerals, Denver, CO (N- 088) s 235,000 3 76,967 s 35,386 3 200,000
14) Pablo Tire Fire 3 10,000 s - s - $ -
15) Great Falfs MT Insulation Site (N- 177) 3 60,000 s 23,799 5 60,000
16) Libby Litigation Support (N- 192) 3 60,000 $ 16,204 H 115,816 .
17) Remedial Investigation (N- 211} s 3,113,000 3 1,289,395 3 3,113,000
Total EPA Funds Authorized $ 5,908,000 s 10,493,680 $ 26,210,860 s 26,533,497 s 7,814,441 .3 59,290,500
Cumulative
FY99 Accryed  Current Month 00 rued urr ntl EYO01 Accrued Current Month FY02 Accrued Current Month  FY03 Accrued  Current Month  Accrued Costs rren nth
Volpe Engineering:
Volpe Labor  § - s - s 1,943 § - 3 - $ - s - s - 3 - s - s 1943 8 -
Overhead § - s - s 1,264 § - s - $ - 3 - H - s - 3 - s 1,264 § -
Volpe Travel § - s - S - 3 - s - $ - s - s - b - s - 3 - s -
Subtotal-Volpe Engineering  § - 3 - s 3,207 § - 3 - H - s - s - 3 - 5 - 5 3,207 § -
Contracts:
s - by - s - s - 3 - s - b - s - b - 3 - s - 3 -
Subtotal-Contracts  § - s - $ - 5 - 5 - H - 5 - 5 - 5 - 5 - 5 - 5 -
Equip/Supplies/Other: 5 - s - 4 - H - H - s - 3 - 3 - $ - 5 - b - ) -
Volpe Acq O/H (3.9% of Contracts) s - s - 3 - s - 5 - ] - s - 5 - (3 - s - s - s -
TOTAL COST § - s - s 3207 § - s - s - s - H - s - s - 5 3,207 § -
TOTAL AVAILABLE FUNDS 5 (0)



7) Libby Asbestos Proj - Export Plant (N- 423)
Financial Summary
At 12/31/02

1} Stockton Removal Action (N- 329)
2} Aspen Park Solvents (N- 332 and N-215)
3} Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) l.ockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
} Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
t5) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Supporn (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Vulpe Engineering:
Volpe Labor
Overhead
Volpe Travet
Subtotal-Volpe Engincering
Contraci

Marcor
Kuo
CDM

Subtotal-Contracts
Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

EY99 Planned EY00 Planned FY01 Planned FYO02 Planned FY03 Pianned Planned
3 5,801,000 $ 1,398,711 s 109,850 3 10 3 10 s 6,110,500
3 75.000 $ 13,685 $ 26,538 $ $3,727 3 13,349 3 132,912
3 15,000 3 30,340 $ 13,685 3 13,685 3 1] s 1315
3 - 3 32,844 s 4,819,210 s 4,122,447 3 1,110,725 3 11,086,500
$ 17,000 $ 3,000,000 s 23,542 S 185 3 i85 3 17,088
3 - b 5.000 s 1,793 s 1,793 b {©) s 3,207
$ 500,000 M 171,077 s 507,637 s 234,458 s 1,136,000 A
3 - $ 5,493,000 $ 20,415,372 3 18,098,894 $ 5014168 s 36,731,300
s - s 20,000 s 19,793 s 18,063 s 0) s 1,937
s - 3 100,000 s 7.790 $ () $ 30,410
5 30,000 3 40,876 3 46,882 3 57,515
M 235,000 3 358,423 $ 29,881 3 487,000
. $ 235,000 3 76,967 $ 35,386 s 200,000
3 10,000 3 - 3 - s -
s 60,000 s 23,799 s 60,000
3 60,000 s 16,204 b 115,816
3 3,113,000 3 1,289,395 ) 3,113,000
s 5,908,000 s 10,493,680 s 26,210,860 s 26,533,497 s 7,814,441 S 59,290,500
Cumulstive
EY99 Comm.  Current Month Y00 Com Current Month EY0I Comm it Month FY02 Comm CurrentMonth  FY03 Comm Current Month Committed Costs Current Month
s - 3 - S 3,130 § - $ 9,583 § - b 2,154 % - 4 3947 § 575§ 18813 § 575
b - s - s 2037 § - $ 6,424 $ - 3 1403 3 - 3 2,565 § 3714 3§ 12,428 § 374
s - s - $ - b - p) 2,845 3 - 3 - s - s - 3 - s 2,845 § -
5 - 3 - 5 5,166 $ - 1) 18,852 § - 5 3,356 § - L) 6,512 § 948 § 34,086 § 948
3 28311 § - 3 2831t § -
S 150,000 $ - 3 181,489 § - s 331,489 § -
s - 3 - s 312,687 § - $ 102,744  $ - b3 240,176 § - b 30,000 § - s 685,607 § -
1 - 5 - s 312,687 § - ) 102,744  § - s 418,487 § - s 211,489 § - s 1045407  § -
s - s - s - s - 3 8900 3 - 3 2 s - 3 - b - s 8942 § -
3 - 3 - 3 11,069 § - 3 3944 $ - 3 15092 § - 3 3248 § - 5 39,355 -
s - s - s 328,923 § - s 134,440 S - H 438,179 § s 226,249 $ 948 § 1,127,791 § 943 B
H 8,209 T AB



7) Libby Asbestos Proj - Export Plant (N- 423)
Financial Summary
. AU12/31/02

FY99 Plapned EY00 Planned EY01 Plann

. EY03 Planned Planned
1) Stockton Removal Action (N- 329) 3 5,801,000 3 1,398,711 $ 109,850 3 10 3 10 s 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) 3 75,000 s 13,685 3 26,538 3 53,727 5. 13,349 $ 132,912
3) Counter-Terrorism Work Plan (N- 350) 3 15,000 3 30,440 $ 13,685 3 13,685 3 0 3 1315
4) Libby Asbestos Proj Assessment (N- 428) s - $ 32,844 $ 4819210 s 4,122,447 3 1,110,725 3 11,086,500
5) f.ockwood Solvents (N- 386) 3 17,000 3 3,000,000 5 23,542 3 185 3 185 s 17,088
6) Libby Economic Analysis (N- 064) $ . $ 5,000 3 1,793 3 1,793 3 {0) 3 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) s - 1 500,000 s 171,077 s 507,637 s 234,458 $ 1,§36,000
8) Libby Asbestos Proj - Removals (N- 079) b - ] 5,493,000 $ 20,415,372 $ 18,098,894 s 5,014,168 3 36,737,300
9) Asbestos Sampling/Site Assessments (N- L31) $ - 3 20,000 3 19,793 3 18,063 3 {0) s 1,937
10) Hazard Ranking System Documentation (N- 135) 3 - 3 - s 100,000 3 7,790 s (0) M 30,410
1 1) Intermountain Insulation, SLC, Utah (N- 097) 3 30,000 M 40,876 3 46,882 3 57,518
12) Robinsan Insulation, Minot, ND (N- 094) $ 235,000 s 358,423 3 29,881 s 487,000
13) Western Minerals, Denver, CO (N- 088) s 235,000 $ 76,967 s 35,386 M 200,000
14) Pablo Tire Fire 3 10,000 M - s - s -
15) Great Falls MT Insulation Site (N- 177) s 60,000 s 23,799 $ 60,000
16) Libby Litigation Support (N- 192) 3 60,000 3 16,204 4 115,816
17) Remedia! Investigation (N- 211) 3 3,113,000 s 1,289,395 s 3,113,000
Total EPA Funds Authorized § 5,908,000 s 10,493,680 s 26,210,860 $ 26,533,497 H 7,814,441 s 59,290,500
Cumulative
99 {all urrent Monl 00 {al] irre, donth 01 Accrued Current Month  FYO02 Accrued urrent Monl 03 ned reen Acgrued Costs Current Month
Volpe Engineering:
Volpe Labor  $ - $ - s 3,130 § - $ 9583 % - 3 2154 % - s 3,947 § 575§ 18813 § 575
Qverhead $ - s - s 2,037 - s 6,424 $ - 3 1403 $ - S 2,55 $ 374§ 12,428 § 374
Volpe Travel § - s - $ - b - 3 2845 3 - b - s - s - s - b} 2,845 $ -
Subtotal-Volpe Engineering  $ - 3 - s 5166 $ - 3 18852 § - b 3556 § - b 6512 § 9948 3 34,086 § 948
Contracts:
, Marcor 3 22393 § - 3 - s - s 22,393 § -
. Kuo 3 150000 § 124,552 % 3475 3 347 8 153475 § 128,027
, CDM § - s - 3 312,687 § - 3 102,744 $ - s 222320 § 8867 § - s - s 637,751 § 8,867
! Subtotal-Contracts $ - 3 - s 312,687 3 - s 102,744 $ - 3 394713 $ 133,419 § 3475 3 3475 § 813,619 $ 136,894
Equip/Supplies/Other: 3 - 3 - 3 - 3 - s - 3 - s 42 s - s - 3 - 5 2 s -
Volpe Acq O/H (3.9% of Contracts) s - 3 - 13 11,069 § - 3 3,944 § - ) 16093 § - 3 8,248 § - 3 39,355 $ -
TOTAL COST $ - s - s 328923 § - $ 125,540 S - s 414404 § 133,419 § 18,235 § 4424 S 837,103 § 137,843
TOTAL AVAILABLE FUNDS s 248,897



8) Libby Asbestos Proj - Removals (N- 079)
ancial Summary
AU 12/31/02

FY99 Planned EY00 Planned EY0! Planned EY02 Planned EY03 Planned Planned
1) Stockton Removal Action {(N- 329) $ 5,801,000 3 1,398,711 s 109,850 H 10 s 10 s 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) s 75,000 3 13,685 s 26,538 b 53,727 $ 13,349 s 132912
3) Counter-Terrorism Work Plan (N- 350) $ 15.000 $ 30,440 3 13,685 3 13,685 s 0 3 1,315
4) Libby Asbestos Proj Assessment (N- 428) M - 3 32,844 s 4,819,210 5 4,122,447 s 1,110,725 5 11,086,500
5) Lockwood Solvents (N- 386) 3 17,000 3 3,000,000 3 23,542 b 185 s 185 s 17,088
6) Libby Economic Analysis (N- 064) $ - H 5,000 $ 1,793 5 1,793 $ () s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) 3 - 3 500,000 3 171,077 5 507,637 s 234,458 3 1,136,000
8) Libby Asbestos Praj - Removals (N- 079) b 5,493,000 $ 20,415,372 H 18,098,894 s 5,014,168 s 36,737,300 A
9) Asbestos Sampling/Site Assessments (N- 131) s - 3 20,000 s 19,793 s 18,063 3 [(}} $ 1,937
10) Hazard Ranking System Documentation (N- 135) 3 - 5 100,000 3 7,790 s 0) 3 30,410 .
11} Intermountain Insulation, SL.C, Utah (N- 097) H 30,000 s 40,876 s 46,882 $ 57.515
12) Robinson Insulation, Minot, ND (N- 094) $ 235,000 3 358,423 3 29,881 3 487,000
13) Western Minerals, Denver, CO (N- 088) ] 235,000 5 76,967 s 35,386 $ 200,000
t4) Pablo Tire Fire s 10,000 5 - s - $ -
15} Great Falls MT Insulation Site (N- 177) s 60,000 s 23,799 b 60,000
16) Libby Litigation Support (N- 192) 3 60,000 s 16,204 s 115816
17) Remedial Investigation (N- 211) 3 3,113,000 s 1,289,395 3 3,113,000
Total EPA Funds Authorized $ 5,908,000 s 10,493,680 s 26,210,860 s 26,533,497 s 7,814,441 $ 59,290,500
Cumulative
EY99 Comm, Current Month 00 Comm. urrent Month 0] Comm Cugrent Month 02 Comm Current Month 03 Comm Current Mon ommitted Co: Current Month
Volpe Engincering:
Volpe Labor  § - 3 - 3 47,269 § - s 251836 $ - 3 360,173 § - s 104,003 § 33333 8 763,281 $ 33,333
Overhead $ - s - s 30,758 § - $ 168,806 $ - 3 234616 $ - s 67,602 $ 20666 3 501,783 § 21,666
Volpe In-House Support $ - 3 - s 1,440 § - s 38,710 § - s 91472 $ - b 4 72,164 § - s 203,786 § -
Volpe Travel § - 3 - 3 13,874 3 - s 78,639 3 - s 74901 § 1,392 § 22,862 § 11,000 § 190,276 $ 12,392
Subtotal-Volpe Engineering  $ - - 3 93,341 § - 5 337,991 § - 3 761,163 $ 1,392 § 266,630 § 65,999 § 1,659,125 § 67,391
Contracts:
Marcor § - ) - b3 2,364,167 $ - 3 9,087,025 $ - s 3,782,743 3 387,111 3 15,621,047 § -
New Contractors (Competitive and 8A) s 25000 $ - s 25,000 $ 50,000 3 -
Kuo S - $ 603329 § - s 1,431,547 s 870,131 $ (50,152) $ 2,905,007 § (50,152)
MWH 5 18,214 § - ] 18,214 § -
LHC re Middle School/ New Coniract High School b3 521,306 § - M 32,000 s 553,306 § -
Topsoi/Fil/RipRap (Multiple) $ - s - s - s - s 819,103 3 - H 1,407,284 3 - s 291,000 3 2,517,387 § -
Crookshank § - s - 3 - s - s 8985 § - H - s 8985 § -
Relocations (Multiple) § - s - s 24200 $ - s 19,745 § - s 54989 § (1,500) s 98934 § (1,500)
City of Libby b 20,000 s 20,000 § -
Appraisal Support $ - s - s 25,000 M 25000 § -
Security Guard Services (Multiple) $ - s - 3 29,259 § - 5 100,228 s 21414 § - s 3,580 s 154482 § -
ECC 3 - 3 - $ - s - s 1,317,683 § - - 614201 $ - } 1,931,884 § -
CDM § - 3 - $ 873969 $ - $ 2965078 $ - 3 3,066,658 § - s 2,128514 § 828,514 $ 9,034,219 § 828,514
Subtoral-Contracts $ - 5 - s 3,291,596 § - 3 14,921,176 3 - H 10,943,357 § (1,500) § 3,782,336 $ 778,362 § 32,938,465 $ 776,862
Equip/Supplies/Other: s - s - 3 2,076 % - 5 28,585 § - 5 70912 § - 1 6,730 § 90 3 108,303 § 90
Volpe Acq O/H (3.9% of Contracts) s -3 - 3 116,615 $ - s 529,525 § - 5 426,795 (59) $ 150590 § 30360 S 1,223,525 $ 30,301
TOTAL COST § - s - s 503,628 $ - $ 16,017,277 $ - s 12,202,226 § (167 4,206,286 S 874,811 § 35,929,418 § 874,644 B
TOTAL AVAILABLE FUNDS s 807,882 A-B



8) Libby Ashestos Proj - Removals (N- 079)
Financial Summary
At 12/31/02

£ FY99 Planned EYQ0 Planned EY0! Planned FY02 Planned FY03 Planned Planned
1) Stockton Removal Action (N- 329) 3 5,801,000 3 1,398,711 3 109,850 s 10 N 10 s 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) 3 75,000 s 13,685 s 26,538 3 $3,727 $ 13,349 b 132,912
3) Counter-Terrorism Work Plan (N- 350) 3 15,000 s 30,440 $ 13,685 $ 13,685 s 0 M 1,315
4) Libby Asbestos Proj Assessment (N- 428) 3 - s 32,844 3 4,819,210 3 4,122,447 s 1,110,725 $ 11,086,500
5} Lockwood Solvents (N- 386) s 17,000 3 3,000,000 s 23,542 3 185 s 185 3 17,088
6) Libby Economic Analysis (N- 064) s - s 5,000 s 1,793 $ 1,793 s ©) s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) s - s 500,000 3 171,077 s 507,637 S 234,458 $ 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) s - s 5,493,000 s 20,415,372 3 18,098,394 s 5,014,168 $ 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) 3 - $ 20,000 s 19,793 3 18,063 s (0) $ 1,937
10) Hazard Ranking System Documentation (N- 135) $ - s - s 100,000 $ 7.790 s (0) s 30,410
11) Intermouniain Insulation, SLC, Utah (N- 097) . s 30,000 3 40,876 3 46,882 s 57,515
12) Robinson Insulation, Minot, ND (N- 094) . 3 235,000 s 358,423 $ 29,881 3 487,000
13) Western Minerals, Denver, CO (N- 088) 3 235,000 s 76,967 s 35,386 $ 200,000
14) Pablo Tire Fire s 10,000 3 - 3 - $ -
15) Great Falls MT Insulation Site (N- 177) $ 60,000 $ 23,799 s 60,000
16) Libby Litigation Support (N- 192) 3 60,000 3 16,204 $ 115,816
17) Remedial Investigation (N- 211) s 3,113,000 H 1,289,395 3 3,113,000
Total EPA Funds Authorized § 5,908,000 s 10,493,680 s 26,210,860 s 26,533,497 s 7,814,441 $ 59,290,500
Cumulative
intion FY99 Accrued prrent Mounth FY00 Acgrued Current Month FYO01 Accrued Current Month 0. i urren nth '03 Accrued Current Month  Accrued Costs Current Month
Volpe Engineering: .
Volpe Labor  § - s - 3 47,269 § - s 251,836 § . 5 360,173 $ - 3 104,003 $ 33,333 § 763,281 $ 33,333
Overhead § - s - s 30,758 $ - 1 168,806 § - s 234,616 § - $ 67,602 § 21,666 $ 501,783 8 21,666
Volpe In-House Support § - 1 - s 1,440 $ - s 38,710 § - s 91,472 § - H 42504 § 12,469 $ 174,126 § 12,469
Volpe Travel $ - s - s 13874 § - b 78639 % - s 74901 § 1352 § 7,624 § 5622 % 175,038 § 7,014
Subtotal-Volpe Engineering  § Y R 93,341 § - s 537,991 § - s 761,163 $ 1,392 § 221,732 § 73,090 §  1,614227 § 74,482
Contracts:
Marcor § - s - 3 2,364,167 $ - H 9,058,934 3 3,700,890 s 323223 $ 269905 $ 15447214 S 269,905
New Contractors (Competitive and 8A) 3 - s - s -
Kuo $ - s - 3 - s 597,607 3 1,401,738 § 14,560 $ 533,407 § 533,407 § 2,532,752 § 541,967
MWH 3 - 3 18,035 s 18,035 % -
LHC re Middle School/ New Contract High Schoot 3 - 3 454,281 s 454,281 § -
. TopsoiFil/RipRap (Multiple) $ - s -3 - s N 819,103 $ 1,427,752 s 240000 § 240000 $ 2486856 $ 240,000
Crookshank $ - s - $ - 3 - 3 8985 § - H 8985 § -
Relocations (Multiple) $ - s - s 24200 § - s 19745 § - s 33,997 § 2,357 s 77942 § 2,357
City of Libby s - s -
Appraisal Suppont $ - 3 - 3 -
Security Guard Services (Multiple) $ - s - 3 27,459 § - s 99654 § - s 21,414 s 3580 § 3,580 § 152,108 $ 3,580
ECC § - 3 - s - $ - 1 1,313,013 3 - 1 586,513 M 1,899,527 3 -
CDM § - 3 - 3 873,969 $ - 3 2,918,537 b 2,954,520 § 231,320 ' 365439 § 286,701 $ 7,112,465 § 518,021
Subtotal-Contracts  § - s -5 3,289,796 § - s 14,835,578 $ - s 10,599,142 § 248,237 § 1,465,649 S 1333594 § 30190165 § 1,581,830
Eqisip/Supplies/Other: s - s -5 2,076 $ - s 25244 - s 55662 § - s 4730 § 90 s 87,712 90
Volpe Acq O/H (3.9% of Contracts) s - 3 - s 116,615 § - 3 529,825 $ - 3 426,795 $ (59 § 140,783 § 43,673 § 1,213,718 § 43,614
TOTALCOST $ - s - s 3,501,828 § - s 15,928,338 § - s 11,842,762 249,570 $ 1,832,89S $ 1,450,447 § 33,105823 S$ 1,700,017
TOTAL AVAILABLE FUNDS S 3631477 .



9) Asbestos Sampling/Site Assessments (N 131)
Financial Summary
At 12/31/02

Y99 Planned EY00 Pianped EY0{ Planned EY02 Planned ’03 Planned Planned
1) Stockton Removal Action (N- 329) $ 5,801,000 s 1,398,711 $ 109,850 3 10 s 10 3 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) s 75,000 s 13,685 by 26,538 $ 53,727 3 13349 s 132912
3) Counter-Terrorism Work Plan (N- 350) $ 15,000 s 30,440 M 13,685 s 13,685 3 0 3 1,315
4) Libby Asbestos Proj Assessment (N- 428) 5 - 3 32,844 s 4,816,210 $ 4,122,447 $ 1,110,725 3 11,086,500
5) Lockwood Solvents (N- 386) s 17,000 3 3,000,000 3 23,542 $ 185 3 185 s 17,088
6) Libby Economic Analysis (N- 064) s - 3 5,000 $ 1,793 $ 1,793 3 0) s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) 3 - $ 500,000 s 171,077 s 507,637 $ 234,458 3 1,136,000
8) Libby Asbestos Proj - Remaovals (N- 079) 3 - $ 5,493,000 b 20,415,372 3 18,098,894 $ 5,014,168 $ 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131} s 20,000 s 19,793 s 18,063 s ) s 1,937
10) Hazard Ranking System Documentation (N- 135) s - s 100,000 $ 2.7%0 H 0) s 30,410
11} Intermountain Insulation, SLC, Utah (N- 097) s 30,000 3 40,876 $ 46,882 3 57,515
12) Robinson [nsulation, Minat, ND (N- 094) S 235,000 $ 358,423 S 29,88 3 487,000
13) Western Minerals, Denver, CO (N- 088) $ 235,000 H 76,967 s 35,386 s 200,000
14) Pablo Tire Fire 3 10,000 s - N - 3 -
15) Great Falls MT lasulation Site (N- 177) 3 60,000 S 23,799 3 60,000
16) Libby Litigation Support (N- 192) 3 60,000 S 16,204 5 115,816 .
17) Remedial Investigation (N- 211) 3 3,113,000 $ 1.289.395 $ 3,113,000
Total EPA Funds Authorized § 5,908,000 S 10,493,680 $ 26,210,860 $ 26,533,497 $ 7.814,401 s 59,290,500
Cumulative
Description . 99 Comm 1} onth 00 Comm. Current Month EY01 Comm Cury onth FY02 Comm Currept Month FY03 Comm Curregt Month Committed Cogts Current Month
Volpe Engincering:
Volpe Labor § - 3 - 3 - s - $ 776 3 - M - 5 - 1 - $ - 3 776§ -
Overhead $ - s - H - 3 - H 520 § - s - $ - H - $- - 3 520 § -
Volpe Travel $ - b - s - 3 - s - b - s - s - ) - s - s - b -
Subtotal-Volpe Engincering  § - s - s - s - s 1,296 § - 1 - s - s - 3 - s 1,296 § -
Contracts:
Subtotal-Contracts 3 - 3 - s - s - 3 - 3 - s - s - 5 - s - 5 - s -
3 - - 5 - L - s - s - 5 - s - H - s - s - s -
Equip/Supplies/Other: 3 - 3 - 3 200 § - 4 20 S - 3 - 5 - s - 3 - s 620 § -
Volpe Acq O/H (3.9% of Contracts) 3 - s - 5 7 $ - 3 15 3 - s - 3 - 3 - s - s 2 s -
' TOTAL COST § - H - s 207 S - s 1,736 § - H - $ - s - H - s 1,937 § -
TOTAL AVAILABLE FUNDS s ©)




9) Asbestos Sampling/Site Assessments (N 131)
Financial Summary
AL 12/31/02 .

FY99 Planned EYO00 Planned FYO01 Planned (02 Plann FY03 Planped Planned

1) Stockton Removal Action (N- 329) 3 5,801,000 11 1,398,711 s 109,850 s 10 3 i0 s 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) s 75,000 $ 13,685 s 26,538 s 53,727 s 13,349 s 132,912
3) Counter-Terrorism Work Plan (N- 350) 3 15,000 $ 30,440 $ 13,685 s 13,685 $ 1] s 1,315
4) Libby Asbestos Proj Assessment (N- 428) $ - 3 32,844 s 4,819.210 1 4,122,447 H 1,110,725 3 11,086,500
5) Lockwood Solvents (N- 386) $ 17,000 3 3,000,000 3 23,542 $ 185 3 185 s 17,088
6) Libby Economic Analysis (N- 064) s - s 5,000 $ 1,793 $ 1,793 3 © s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) s - 3 500,000 3 171,077 s 507,637 H 234,458 s 1,136,000
8) Libby Asbestas Proj - Removals (N- 079) s - 3 5,493,000 3 20,415,372 s 18,098,894 H 5,014,168 s 36,737,300
9) Asbesios Sampting/Site Assessments (N- 131) s - $ 20,000 s 19,793 s 18,063 s (0) $ 1,937
10) Hazard Ranking System Documentation (N- 135) s - s - s 100,000 s 2790 3 ©) $ 30,410
11) Intermountain Insulation, SL.C, Utah (N- 097) s 30,000 s 40,876 s 46,882 s 57,515
12) Robinson Insulation, Minot, ND (N- 094) 3 235,000 s 358,423 M 29,881 $ 487,000
13) Western Minerals, Denver, CQ (N- 088) : 3 235,600 $ 76,967 s 35,386 s 200,000
14) Pablo Tire Fire S 10,000 $ - M - s -
15) Great Falls MT Insulation Site (N- 177) 3 60,000 s 23,799 b 60,000
16) Libby Litigation Support (N- 192) 3 60,000 s 16,204 3 115,816
17) Remedial Investigation {N- 21 1) s 3,113,000 s 1,289,395 1 3,113,000

Total EPA Funds Authorized § 5,908,000 S 10,493,680 3 26,210,860 s 26,533,497 s 7,814,441 s 59,290,500

Costs [ncarred

Description FY99 Accrned  Current Month  FY00 Accrued  Current Mouth {1} r Current Month EY02 Accrued  Current Month ru
Volpe Engincering:
Volpe Labor  § - $ - 3 - N - 3 776 $ - s - 3 - 3 - s - s 776 %
Overhead § - H - s - s - 3 520 § - s - $ - s - 3 - ) 520 §
Voalpe Travel $ - s - s - s - s - b - s - s - b - ) - b - )
| Subtotal-Velpe Engineering - 3 - s - 3 - s 1,296 $ - $ - 5 - 5 - 5 - s 1,296
Contracts:
Subdtotal-Contracts  $ - s - 3 - 3 - s - s - s - s - s - 3 - b - 3
3 - 3 - 5 - s - s - 5 - $ - 5 - 3 - s - s -
Equip/Supplies/Other: s - 3 - s 00 § - s 420§ - 3 - 3 - 3 - s - 3 620
Volpe Acq O/H (3.9% of Contracts) 1) - 3 - 3 7 8 - s 15 3 - 3 - 3 - 3 - s - ) 22
TOTAL COST § - s - s 207 $ - 3 1,730 § - s - H - s - s - s 1,937
TOTAL AVAILABLE FUNDS s (0)



18} Libby Hazard Ranking System Doc tion {N- §35)
Financial Summary
- At 12/31/02

A - ¥Y99 Planned FY00 Planned EY01 Planned FY02 Planne: EY03 Planned Planned
1) Stockton Removal Action (N- 329) 3 5,801,000 3 1,398,711 $ 109,850 5 10 s 14) 3 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) 3 75,000 3 13,685 $ 26,538 s 53,727 3 13,349 s 132,912
3) Counter-Terrorism Work Plan (N- 350} 1 15,000 3 30,440 s 13,685 3 13,685 3 0 s 1,315
4) Libby Asbestos Proj Assessment {N- 428) s - $ 32,844 $ 4,819,210 3 4,122,447 $ 1,110,725 s 11,086,500
5) Lockwood Solvents (N- 386) 3 17,000 s 3,000,000 s 23,542 3 185 H 185 ) 17,088
6) Libby Economic Analysis (N- 064) $ - s 5,000 3 1,793 3 1,793 s (D] H 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) 3 - 3 500,000 3 171,077 s 507,637 $ 234,458 3 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) 3 - b 5,493 000 3 20415372 s 18,098,894 3 5,014,168 s 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) - s 20,000 s 19,793 s 18,063 s (0) 3 1,937
10) Hazard Ranking System Doc jon (N- 135) s 100,000 s 7,790 s 0) s 30,410
11} Intermountain Insulation, SL.C, Utah (N- 097) s 30,000 s 40,876 3 46,882 s 57,515
12) Robinson Insulation, Minot, ND (N- 094) $ 235,000 s 358,423 3 29,881 3 487,000
13) Western Minerals, Denver, CO (N- 088) s 235,000 3 76,967 3 35,386 3 200,000
14) Pablo Tire Fire $ 10,000 s - 3 - 3 -
15) Great Falls MT Insulation Site (N- 177) 5 60,000 3 23,799 3 60,000
16) Libby Litigation Support (N- 192) s 60,000 s 16,204 $ 115,816
17) Remedial Investigation (N- 211)) s 3,113,000 $ 1,289,395 s 3,113,000
Total EPA Funds Authorized § 5,908,000 s 10,493,680 s 26,210,860 s 26,533,497 $ 7,814,441 S 59,290,500
Cumulative
Descrintion 99 Comm Current Month FY00 Comm, Current Month EY01 Comm urrent Montl FY02 Comm Cu n 03 Comm Current Month Committed Costs Curyent Month
Volpe Engincering:
Volpe Labor  § - s - s - 3 - 13 231 3 - s - s - s - s - - 231§ -
Overhead $ - s - s - 3 - s 155 % - s - 1 - ) - s - s 155 % -
Volpe Travel § - s - s - 3 - 3 - s - 3 - s - s - $ - s - $ -
Subtotal-Volpe Engineering  § - s - s - s - s 386 % - s - 3 - s - 5 - s 386 $ -
Contracts: .
CDM § - S - b - s - s 29,000 $ - s - s - s - s - s 29,000 $ -
Subtotal-Contracts - s - s - 1 - 5 29,000 $ - 3 - 1 - 4 - } - 1 1 29,000 $ -
Equip/Supplies/Other: 3 - 5 - s - 3 - s - s - s - $ - s - 3 - H - s -
Volpe Acq O/H (3.9% of Contracts) 3 - s - s - b3 - s 1,025 § - 3 - 3 - s - s - s 1025 $ -
TOTAL COST $ - H - $ - 5 - s 30,410 § - s - s - s - s - s 30,410 S -
TOTAL AVAILABLE FUNDS s ©




10) Libby Hazard Ranking System Documentation (N- 135)
Financial Summary
At 12/31/02 .

3 FY99 Planned EY00 Planoed EY0i Planned FY02 Planned FY03 Planned Planned
1} Stockton Removat Action (N- 329) $ 5,801,000 3 1,398,711 s 109,850 3 10 3 10 3 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) Y 75,000 s 13,685 $ 26,538 s 53,727 5 13,349 H 132912
3) Counter-Terraristm Work Plan (N- 350) S 15,000 3 30,440 $ 13,685 s 13,685 ) 0 s 1315
by Asbestos Proj Assessment (N- 428) $ - $ 32,844 3 4,819,210 3 4,122,447 s 1,110,725 s 11,086,500
5) Lockwood Solvents (N- 386) $ 17,000 $ 3,000,000 s 23,542 3 185 s 185 $ 17,088
6) Libby Economic Analysis (N- 064) s - 3 5,000 3 1,793 b 1,793 s {0) s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) 3 - s 500,000 3 171,077 3 507,637 3 234,458 s 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) ) - $ 5,493,000 s 20415372 $ 18,098,894 S 5014168 s 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) s - 3 20,000 S 19,793 3 18,063 3 [(©)] 3 1,937
7 10) Hazard Ranking System D ion (N- 135) s - s . s 100,000 $ 7,790 s ) s 30,410
v 11) Intermountain Insutation, SLC, Utah (N- 097) s 30,000 s 40,876 ) 46,882 s 57,515
12) Robinson Insutation, Minot, ND (N- 094) 3 235,000 s 358,423 s 29,881 s 487,000
13) Western Minerals, Denver, CO (N- 088) $ 235,000 M 76,967 -3 35,386 M 200,000
14) Pablo Tire Fire N 10,000 3 - 3 - $ T
15) Great Falls MT lnsulation Site (N- 177) s 60,000 $ 23,799 s 60,000
16) Libby Litigation Support (N- 192) s 60,000 s 16,204 s 115816 .
17) Remedial Investigation (N- 211) s 3,113,000 3 1,289,395 3 3,113,000
Total EPA Funds Authorized $ 5,908,000 s 10,493,680 s 26,210,860 s 26,533,497 s 7,814,441 s 59,290,500 .
Cumulative
Description 99 u urrent Month  EY00 Acerued  Current Month /01 Accrued  Current Month  FY02 Accrued  Current Month 03 Accrued  Current Month  Accrued Costs  Current Month
Volpe Engineering: :
Volpe Labor  $ - 5 - 3 - M - 1 231§ - s - $ - S - M - 3 231 3 -
Overhead $ - H - 3 - s - b 155§ - 3 - s - 3 - $ - $ 155 % -
Volpe Travel $ - s - s - s - s - $ - s - s - s - $ - s - s -
Subtotal-Volpe Enginecring  § - 5 - s - 3 - 5 j8s  $ - $ - 5 - s - s - s 386 3 -
Contracts:
CDM $ - s - s - s - s 26,739 § - b - 4 - 3 - s - s 26,739 $ -
Subtotal-Contracts $ - s - - 5 - s 26,739 $ - s - 5 - s . - 5 - 26,739 §$ -
Equip/Supplies/Other: ’ 5 - s - s - s - s - s - s - s - s - s - s - s -
Volpe Acq O/H (3.9% of Contracts s - 5 - s - s - 3 1025 § - s - 5 - s - s - s 1025 % -
TOTALCOST $ - s - s - s - $ 28,150 § - s - s - s - $ - s 28,150 $ -
TOTAL AVAILABLE FUNDS s 2,260




11) Intermountain Insulation, S1.C, Utah (N- 097)
Financial Summary
A1 12/34/02

Funds Authorized EY99 Plann. FYO0) Planned FY02 Planned FY03 Planned Planned
I} Stockton Removal Action (N- 329) 3 5,801,000 3 1,398,711 s 109,850 s 10 s 10 s 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) $ 75,000 $ 13.685 s 26,538 s 53,727 $ 13,349 $ 132,912
3} Counter-Terrorism Work Plan (N- 350) 3 15,000 3 30,440 3 13,685 3 13,685 3 [ 3 1315
1) Libby Asbestos Proj Assessment (N- 428) s - s 32,844 3 4819210 s 4,122,447 s 1,110,725 1 11,086,500
5) Lockwood Solvents (N- 386) [ 17,000 B 3,000,000 s 23,542 s 185 s 185 s 17088
6) Libby Economic Analysis (N- 064) $ - s 5,000 N 1,793 $ 1,793 3 (0) H 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) 3 - s 500,000 3 171,077 $ 507,637 s 234,458 3 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) s - $ 5,493,000 3 20,415,372 3 18,098,894 S 5,014,168 3 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) 3 20,000 s 19,793 $ 18,063 3 {0) 3 1,937
10) Hazard Ranking System Documentation (N- 135) 5 100,000 s 7,790 s ) 3 30410
1) Intermountain Ensulation, SLC, Utah (N- 097) s 30,000 $ 40,876 s 46,882 s 57,515
12) Robinson Insulation, Minot, NI (N- 094) : 3 235,000 S 358,423 s 29,881 $ 487,000
13) Western Minerals, Denver, CO (N- 088) by 235,000 b 76,967 3 35,386 3 200,000
14) Pablo Tire Fire s 10,000 $ - 3 - s -
15) Great Falls MT Insulation Site (N- 177) 3 60,000 S 23,799 3 60,000
16) Libby Litigation Support (N- 192) s 60,000 s 16,204 s 115,816
17) Remedial Investigation (N- 211) s 3,113,000 s 1,289,395 s 3,113,000
‘Total EPA Funds Authorized § 5,908,000 $ 10,493,680 $ 26,210,860 s 26,533,497 s 7,814,441 s 59,290,500
9 mm Current Month FY00 Comm. Current Month FY01 Comm Current Month FY02 Comm Current Month FY03 Comm Current Month (114 lonth
Volpe Engineering:
Volpe Labor $ - 3 - M - s - 3 1,776 § - 3 BI3 3§ - s 1,769 3§ 164 § 4358 § 164
Overhead $ - s - s - 13 - s 1,190 § - s 530§ - s 1,150 § 107 s 2870 § 107
Volpe Travel $ - by - s - 3 - s 723§ - 3 167 § - s 1,112 8 - by 2,002 § -
Subtotal-Volpe Engineering - 3 - s - 5 - s 3,689 § - s 1510 $ - 5 4,030 § 271§ 9,230 §$ 271
Contracts:
CDM § - 3 - s - 3 - 3 5249 § - 3 - s - s 37,287 § - 3 42,536 $ -
Subtotal-Contracts  § - 3 - s - M - s 5249 3 - 3 - 5 - 5 37,287 § - $ 42,536 $ -
Equip/Supplies/Other: 5 - s - L) - 3 - s - 3 - 5 - b - s 505§ - 3 sos 3 -
Volpe Acg O/H (3.9% of Contracts) s -3 - s - s S ; 185§ - s - s - 3 1474 R - 1659 § -
TOTALCOST § - s - S - S - s 95,124 § - s 1,510 § - s 43,297 § 271§ 53,936 $ 271

TOTAL AVAILABLE FUNDS . s 3,585




11} Intermountain Insulation, SLC, Utah (N- 097) *
Financial Summary
At 12/31/02

EY99 Planned FY00 Pianned FY0) Planned FYO02 Planned EY03 Planned Planaed
3. 5,801,000 3 1,398,711 3 109,850 3 - 10 3 10 s 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) s 75,000 s 13,685 3 26,538 $ 53.727 3 13,349 s 132912
3) Counter-Terrorism Work Plan (N- 350) 3 15,000 $ 30,440 3 13,685 3 13,685 3 0 s 1315
) Libby Asbestos Proj Assessment (N- 428) s - $ 32,844 $ 4,819,210 $ 4,122,447 3 1,110,725 $ 11,086,500
5) Lockwood Solvents (N- 386) 3 17,000 3 3,000,000 s 23,542 3 185 3 185 3 17,088
6) Libby Economic Analysis (N- 064) 3 - 3 5.000 s 1,793 3 1,793 s (0) 3 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) s - s 500,000 s 171,077 3 507,637 s 234,458 $ 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) N - s 5,493,000 s 20,415,372 3 18,098,893 s 5,014,168 $ 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) $ - $ 20,000 3 19,793 3 18,063 3 0) 3 1,937
10) Hazard Ranking System Documemiation (N- 135) $ - $ - s 100,000 3 7,790 s ) 3 30,410
11) Intermountain Insulation, SLC, Utah (N- 097) . s 30,000 $ 40,876 M 46,882 3 57,518
12) Robinson lnsulation, Minot, ND (N- 094) ) 3 235,000 3 358,423 $ 29,881 s 487,000
13) Western Minerals, Denver, CO (N- 088) s 235,000 3 76,967 s 35,386 S 200,000
t4) Pablo Tire Fire $ 10,000 s - s - S -
15) Great Falls MT Insulation Site (N- 177) 3 60,000 s 23,799 3 60,000
16) Libby Litigation Support {(N- 192) 3 60,000 3 16,204 $ 115,816
17) Remedial Investigation (N- 211) S 3113000 $  1,289395 H 3,113,000
Total EPA Funds Authorized $ 5,908,000 $ 10,493,680 s 26,210,860 s 26,533,497 s 7,814,441 s 59,290,500
Costs Incurred
Cumulative
Descrintion FY99 Accrued  Current Month 00 rued Curpent Month Y01 Accru. ur| lonth  FY02 Accrued  Current Month  FY03 Accrued rrent Month crued Current Month
Volpe Engineering: : v '
Volpe Labor  $ - s - s - s - 3 1,776 ' § - s 813 § - s 1,769 $ 164 § 4358 § 164
Overhead § - s - $ - s - s L190 § - 3 530 $ - $ 1,150 3 07 § 2,870 § 107
Volpe Travel $ - s - s - by - 3 723 3 - 3 167 §$ - 3 L2 § - s 2002 § -
Subtotal-Volpe Engineering  § - s - s - s - s 3,689 $ - 3 1510 $ - 35 4030 % 271 § 9,230 $ 271
Contracts:
CDOM § - s - s - 3 - b3 5249 $ - s - s - $ - s - b 5,249 3 -
Subtotal-Contracts  § - 3 - s - s - 5 5,249 § - s - 5 - 3 - s - s 5,249 § -
Equip/Supplies/Other: s - 3 - $ - s - 5 - s - s - s - $ 53 - s LI 1 -
Volpe Acq O/H (3.9% of Contracts) s - s - 3 - s - 3 185 § - s - 3 - s 1,45¢ $ 15¢ § 1640 § 154
TOTAL COST § - s - s - s - s 9,124 § - s i510 § - s 5490 S 424 s 16,124 § 424
TOTAL AVAILABLE FUNDS s 41,391



12) Robinson Insulation, Minot, ND (N- 094)
Financial Summary
AL12/31/02

2) Aspen Park Solvents (N- 332 and N-215}
3) Coumer-Terrorism Work Plan (N- 350)
4} Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
0) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Expont Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insufation, SLC, Utah (N- 697)
12) Robinson Insulation, Mivnot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Suppon (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:

Volpe Acq O/H (3.9% uf Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

FY99 Plaaned FY00 Planned EY01 Planped FYO02 Plann FY03 Planned Planned
M 5,801,000 s 1,398,711 3 109,850 M 10 $ io 3 6,110,500
s 75,000 s 13,685 s 26,538 s $3.727 s 13,349 s 132,912
3 15,000 s 30,440 3 13,685 s 13,685 $ 0 3 1315
s - s 32,844 s 4819210 S 4122447 $ 1,110,725 s 11,086,500
s 17,000 s 3,000,000 3 23,542 s 185 3 185 N 17,088
s - 3 5,000 3 1,793 $ 1,793 3 ©) 3 3,207
3 - s 500,000 s 171,077 % 507,637 3 234,458 3 1,136,000
3 - $ 5,493,000 s 20,415,372 $ 18,098,894 $ 5,014,168 $ 36,737,300
s 20,000 s 19,793 3 18,063 3 o) 3 1,937
[ 100,000 s 7,790 s ©) s 30,410
s 30,000 s 40,876 $ 46,882 13 57,515
s 235,000 M 358,423 s 29,881 s 487,000
: 3 235,000 s 76,967 s 35,386 3 200,000
$ 10,000 $ - $ - s -
s 60,000 $ 23,799 $ 60,000
3 60,000 3 16,204 3 115,816
s 3,113,000 s 1,289,395 3 3,113,000
s 5,908,000 s 10,493,680 $ 26,210,860 s 26,533,497 $ 7,814,441 s 5§9,290,500
umulativ
EY29 Comm. Curcent Month 00 Comm. Current Mont (01 Comm Current Month 02 Comm Current Month  FY03 Comm’ Current Month Committed Costs Current Month
$ - $ - H - $ - H 12975 § - 3 17637 $ - 3 534§ a1 s 3,145 § 41
3 - S - $ - 3 - 3 8697 $ - s 11,488 § - 3 347 § 27§ 20,532 § 27
s - 3 - s - s - 3 2609 $ - 3 12,183 § - s - by - s 14792 § -
s - 3 - s - 3 - $ 24,281 § - s 41,308 § - 1) 881 $ 68 $ 66,470 § 68
s - $ - s - 3 - 3 89,146 $ - 3 286314 $ - b 20931 § - s 396,391 § -
1 4 - s - 5 - 3 - 1 89,146 $ - s 286,314 $ - s 20,931 $ - s 396,391 $ -
s - 3 - 3 - 3 - s - s - s 1,851 3 - s sov $ - s 2,351 § -
s - 3 - s - 1 - 3 3150 § - } 11,069 $ - $ 836 § - s 15,054 § -
$ - s - S - $ - s 116,577 § - s 340542 § - £y 23,147 S 68 § 480,266 S 68
s 6,734

A-B



12) Robinson Insulation, Minot, ND (N- 094)
Financial Summary
T AL 202

2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrarism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Expon Plam (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
1) Intermountain Insutation, SL.C, Utah (N- 097)
12) Robinson lnsulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Totat EPA Funds Authorized

Pescription
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:

Volpe Acq O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

EY99 Planned EY00 Planned FYOQ! Planned EY02 Plapned EYO03 Planned Planned
s 5,801,000 s 1,398,711 3 109,850 s 10 s 10 3 6,110,500
3 75,000 $ 13,685 3 26,538 3 53,727 s 13,349 3 132912
s 15,000 s 30,440 s 13,685 $ 13,685 3 0 3 1315
3 - s 32,844 3 4,319,210 3 4,122,447 s 1,110,725 $ 11,086,500
$ 17,000 3 3,000,000 S 23,542 s 185 $ 185 $ 17,088
S - 3 5,000 3 1,793 3 1,793 $ Q) $ 3,207
3 - 3 500,000 3 171,077 3 507,637 s 234,458 3 1,136,000
s - s 5,493,000 3 20,415,372 ’ s 18,098,894 s 5,014,168 3 36,737.300
$ - 3 20,000 s 19,793 s 18,063 3 ©) s 1,937
$ - s - s 100,000 3 7,790 s [} 3 30410
3 30,000 s 40,876 s 46,882 3 57,515
$ 235,000 s 358,423 s 29,881 s 487,000
3 235,000 3 76,967 s 35,386 s 200,000
$ 10,000 3 - S - 3 -
3 60,000 s 23,799 $ 60,000
s 60,000 s 16,204 3 115,816
s 3,113,000 s 1,289,395 M 3,113,000
s 5,908,000 $ 10,493,680 s 26,210,860 s 26,533,497 s 7,814,441 $ 59,290,500
FY99 Accrued urrent Month EY00 Accrned Current Month EY01 Accrned Current Month EY02 Accrued wrren! nth  FY03 Accrued h  Accrued Costs th
3 - $ - s B s 3 12975 § - s 17,637 § - 3 534§ 41 3 31145 § 41
s - 3 - 3 - s 3 8,697 § - s 11,488 § - $ 347 § 27§ 20,532 27
$ - b3 - s - 3 b 2,609 § - s 12,183 § - s - ) - s 14792 §
3 - 5 - 1) - £ s 24281 3% - s 41,308 3 - 3 881 § 68 § 66,470 § 68
s - 3 - 3 - b3 3 88935 § - b3 178371 $ - s - s - s 267,305 $
5 - s - s - 3 3 88,935 § - s 178,371 § - 5 - s - H 267,305
s - s - s - s 3 - 3 - s 451 S - s - s - 5 45! 5
}) - 1) - s - 3 3 3,150 § - 3 11,069 § - s 816 § - 3 15035 §
s - s - s - s s 116,366 $ - s 131,198 § - M 1,697 §$ 68 S 349,261 $ 68
$ 137,139



13) Western Minerals, Denver, CO (N- 088)
Financial Summary
AL 12/31/02

1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3} Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
0) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
- 9) Asbestos Sampling/Site Assessments (N~ 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insutation, SLC, Utah (N- 097)
12) Rabinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insuation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remediat {nvestigation (N- 211}
Total EPA Funds Authorized

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engincering

Caontracts:

CDM
.w...os.-i.n.a:?anﬁ

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

FY99 Planned ¥Y00 Planned FYO0I Planned FY02 Planned FY03 Planned Planned
s 5,801,000 s 1,398,711 s 109,850 s 0 s 10 3 6,110,500
$ 75,000 3 13,685 $ 26,538 s 53,727 s 13,349 $ 132912
3 15,000 b 30,440 s 13,685 3 13,685 3 0 $ 1,315
s N s 32,844 s 4819210 s 4,122,447 S 1,010,725 $ 11,086,500
3 17,000 3 3,000,000 b 23,542 s 185 3 185 H 17,088
3 - 3 5,000 $ 1,793 s 1,793 3 {0) s 3,207
3 - 3 500,000 3 171,077 s 507,637 s 234,458 3 1,136,000 :
3 - 3 5,493,000 s 20,415,372 s 18,098,894 $ 5,0t4,168 s 36,737,300
$ 20,000 s 19,793 3 18,063 s (0) s 1,937
- 100,000 $ 7,790 $ ©) s 30410
s 30,000 3 40,876 s 46,882 1 57515
5 235,000 s 358,423 3 29,881 s 487,000
$ 235,000 s 76,967 s 35,386 s 200,000 A
3 10,000 s - s - 3 -
s 60,000 3 23,799 s 60,000
s 60,000 s 16,204 s 115,816
s 3,113,000 s 1,289,395 s 3,113,000
s 5,908,000 M 10,493,680 s 26,210,860 s 26,533,497 s 7,814,441 s 59,290,500
) Cumulative
FY99 Comm, Current Month '00 m. Current Month 01 Comm Current Month 02 Comm ugr nth 03 Comm Zuri Tonth Compmitted Costs Current Month
$ - s - 3 - $ - s 11940 § S 1,746 $ - 3 205 § 205§ 19,891 § 205
s - 1 - s - 3 - s 8003 3 3 5046 § - s 133§ 133§ 13,182 § 133
$ - s - s - s - s 1528 § s 177§ - s - 3 - s 1,705 § -
s - s - s - 5 - s 21,471 § s 12,969 §$ - 1 339 s 339 8 34,778 § 339
S - b3 - s - 3 - b} 9809 § s 25822 § - s - s - s 123918 § -
s - $ - s - s - H 98,096 $ L) 25,822 § - 5 - s - s 123,918 § -
3 - s - $ - s - s - s s 1,797 - s - 3 - 5 1,797 § -
3 - 3 - 3 - s - 3 3466 3 3 993 $ - s - 3 - s 4459 § -
M - H - s - s - s 123,033 § s 41,581 $ - s 339 s 339 S 164,953 § 339 B
3 35,047 A-B



13} Western Minerals, Denver, CO {(N- 088)
ancial Summary
A1 12/31/02

Funds Authorized EY99 Planned - EY00 Planned EY0} Planned EY02 Planaed FY03 Planned Planned
1) Stockion Removal Action (N- 329) M 5,801,000 $ 1,398,711 3 109,850 s 10 s 10 $ 6,110,500
2} Aspen Park Solvents {N- 332 and N-215) 3 75,000 s 13,685 3 26,538 3 53,727 5 13,349 by 132,912
3) Counter-Tesrorism Work Plan (N- 350) s 15,000 S 30,440 $ 13,685 s 13,685 H 0 s 1,318
4) Libby Asbestos Proj Assessment (N- 428} 3 - s 32,844 $ 4.819.210 s 4,122,447 s 1,110,725 S 11,086,500
$) Lockwood Solvents {N- 386) b 17,000 s 3,000,000 3 23,542 s 185 s 185 3 17,088
6} Libby Economic Analysis (N- 064) 3 - $ 5,000 s 1,793 s 1,793 3 0) $ 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) 5 . s 500,000 $ 170,077 s 507,637 3 234,458 M 1,136,000
8) Libby Asbestos Praj - Removals (N- 079) 3 - 3 5,493,000 $ 20415372 s 18,098,894 3 5,014,168 s 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) 3 - M 20,000 $ 19,793 $ 18,063 3 0) 3 1937
10) Hazard Ranking System Documentation (N- 135) 3 - s - $ 100,000 s 7.790 H ) $ 30410
11) Intermotintain Insulation, S1.C, Utah (N- 097) s 30,000 s 40,876 s 46,882 $ 57,515
12) Robinson Insulation, Minot, ND (N- 094) ‘ $ 235,000 3 358,423 3 29,881 s 487,000
13) Westers Minerals, Denver, CO (N- 088) s 235,000 s 76,967 5 35,386 s 200,000
14) Pablo Tire Fire $ 10,000 3 - 3 - $ -
15) Great Falls MT insulation Site (N- 177) $ 60,000 s 23,799 s 60,000 y
16) Libby Litigation Support (N- 192) s 60,000 $ 16,204 3 115,816
17) Remedial Investigation (N- 211) - s 3,113,000 s 1,289,395 3 3,113,000
Total EPA Funds Authorized $ 5,908,000 M 10,493,680 s 26,210,860 $ 26,533,497 5 7,814,441 s 59,290,500
Cnmulative
Description 99 Accru Current Month  FY00 ed trrent Month  FYO01 Accrued Current Month 02 rued  Corcent Month  FY03 Accrued urrent Month cru \ Current Month
Volpe Engineering:
Volpe Labor  $ - H - $ - s - 3 11,930 3 - H 7746 § - $ 205 S 205 § 19891 § 205
Overhead 1 - s R - s 8,003 .§ - s 5046 S - s 133§ 133 s 13,182 § 133
Volpe Travel $ - b3 - b - s - s 1,528 § - s 177§ - s - 3 - s 1,705 § -
Subtotal-Volpe Engineering $ - 5 - 5 - 3 - s 21,471 § - 5 12,969 § - 3 339 5 339 5 34778  § 139
Contracts:
CDM 3§ - s - s - s - s 98,096 $ - s 24822 § - s - s - s 122918 '§ -
Subtotal-Contracts  $ - 3 - - s - s 98,096 § - s 24822 - s - 1 - s 122,918 3 -
Equip/Supplies/Other: s - 5 - 3 - H - $ - s - s L797  § - H - 3 - s L797 § -
Volpe Acq O/H (3.9% of Contracts) s - ) - 3 - s - $ 3,466 § - s 993 3 - 3 - 5 - 3 49459 .
TOTAL COST § - s - s - s - s 123,033 S - s 40581 § - s 339 S 339 s 163953 § 339
: TOTAL AVAILABLE FUNDS s 36,047




15} Great Falls MT Insulation Site (N-177)
Financial Summary
AL12/31/02

2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment {N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
| 1) Intermountain Insulation, SI.C, Utah (N- 097)
12) Raobinson Insutation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insalation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
Total EPA Funds Authorized

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engincering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:

Volpe Acq O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

EY99 Planned EYO0L Planned FY02 Planned FY03 Planaed Planned
$ 5,801,000 s 1,398,711 S 109,850 s 10 s 10 s 6,110,500
s 75,000 3 13,685 $ 26,538 3 53,727 3 13,349 Y 132912
$ 15,000 3 30,440 $ 13,685 s 13,685 $ 0 3 1315
3 - 3 32,844 $ 4,819,210 N 4,122,447 $ 1,110,725 s 11,086,500
s 17,000 3 3,000,000 s 23,542 3 185 $ 185 3 17,088
s - s 5,000 3 1,793 S 1,793 S {0) $ 3,207
s - S 500,000 $ 171,077 s 507,637 $ 234,458 s 1,136,000
3 - s 5,493,000 S 20,415,372 3 18,098,894 $ 5,014,168 3 36,737,300
s 20,000 s 19,793 s 18,063 s (0) 3 1,937
3 100,000 s 7,790 3 0) 3 30,410
3 30,000 S 40,876 3 46,882 s 57,515
s 235,000 3 358,423 s 29,881 s 487,000
3 235,000 s 76,967 3 35,386 S 200,000
3 10,000 s - s - s -
$ 60,000 s 23,799 $ 60,000
s 60,000 S 16204 s 15816
3 3,113,000 $ 1,289,395 s 3,113,000
s 5,908,000 s 10,493,680 s 26,210,860 s 26,533,497 $ 7,814,441 $ 59,290,500
Cuomulative
9 m. Current Month FY00 Comm. Current Month EY0] Comm Current Month FY02 Comm Current Month FY03 Comm Current Month ost n nth
s - s - s - b - Y - 3 M $ S - S 3 2923 § -
s - 3 - s - 3 - $ - 3 s 3 s - 3 s 1,904 3§ -
s - s - b - s - s - s s s s - s b 222§ -
s - $ - 3 - s - $ - 3 s 3 s - $ 5 5,048 § -
b - s - b3 - s - s - s by 30,000 § s - ) 3 30,000 § -
5 - $ - s - s - 3 - $ 5 30,000 §$ s - s s 30,000 s -
5 - s - 3 - 3 - 5 - 5 L) - s 3 - s s - s -
3 - 3 - 3 - 3 - 3 - ) 3 Lis4 § 3 - s s 1,154 § -
s - s - s - s - s - M s 36,202 S s - s s 36,202 S -
s 23,799



15) Great Falls MT Insulation Site (N- 177)
Financial Summary
AC 123102 ,

Fundy Authorized FY99 Planned EYQ0 Planned FY01 Planned FY02 Planned EY03 Planned Planned
1) Stockton Removal Action (N- 329) s 5,801,000 s 1,398,711 3 109,850 3 10 M 10 3 6,110,500 |
2) Aspen Park Sulvents (N- 332 and N-215) s 75,000 3 13,685 3 26,538 3 33,727 3 13,349 $ 132912 |
3) Counter-Tetrarism Work Plan (N- 350) 3 15,000 3 30,440 3 13,685 3 13,685 3 0 s 1315 i
4) Libby Asbestos Proj Assessment (N- 428) 3 - 3 32,844 s 4,819,210 S 4,122,447 3 1,110,725 3 11,086,500
5) Lockwood Solvents (N- 386) s 17,000 S 3,000,000 - $ 23,542 3 185 3 185 s 17,088
6} Libby Economic Analysis (N- 064) s - s 5,000 3 1,793 3 1,793 s (0) 3 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) 3 - s 500,000 s 171.077 $ 507,637 3 234,458 s 1,136,000
8) Libby Asbesios Proj - Removals (N- 079) s - b 5,493,000 3 20,415,372 3 18,098,894 s 5,014,168 s 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) s - s 20,000 s 19,793 s 18,063 3 {0y s 1,937
10) Hazard Ranking Sysiem Documentation {N- 135) M - 3 - 3 100,000 s 1,790 3 © 3 30,410
I 1) Intermountain Insulation, SLC, Utah (N- 097) 3 30,000 s 40,876 s 46,882 $ 57,515
12) Robinson Insutation, Minot, NI {(N- 094) s 235,000 s 358,423 3 29,881 s 487,000
13) Western Mincrals, Denver, CO (N- 088) : 3 235,000 $ 76,967 3 35,386 £y 200,000
14) Pablo Tire Fire 3 10,000 3 - s - 5 -
15) Great Falls MT Insulation Site (N- 177) s g.ecc s 23,799 s 69,000
16) Libby Litigation Support (N- 192) s 60,000 $ 16,204 $ 115,816
17) Remedial Investigation (N- 211) M 3,113,000 $ 1,289,395 s 3,113,000
Total EPA Funds Authorized § 5,908,000 S 10,493,680 S 26,210,860 s 26,533,497 s 7,814,441 s 59,290,500
Description KEY99 Accrued urre lonth 00 Accru urren ath EYO01 Accrued rrent nth 0 ned ureen nth FYo03 DamEm.a Current Month urren nth
Volpe Engineering:
Volpe Labor  § - s - b - s - 3 - 3 - 3 2923 § - H - $ - s 2923 § -
Overhead § - 3 - H - s - $ - 3 - s 1904 $ - H - H - s 1904 § -
Volpe Travel § - 5 - s - s - b - s - s 22§ - s - s - s 22§ -
Subtotal-Volpe Engineering  $ - b - 3 - s - $ - 3 - s 5048 § - 5 - $ - s 5,048 § -
Contracts:
CDM 3 - 3 - b - $ - s - s - s 26889 § - H - s - 3 26889 § -
Subtotal-Contracts -8 - s - s -8 - s - s 26389 § - s -8 -8 26889 S - i
Equip/Supplies/Other: 5 - s - 3 - s - 3 - 3 - 3 - 3 - s - s - $ - 3 -
Volpe Acq O/H (3.9% of Contracts) 3 - 3 - 3 - 3 - ) - ) - 3 Lis4 § - 5 - 5 - 3 Li54 § -
TOTAL COST § - 1 - s - s - s - s - s 33091 S - 1 - s - H 33091 $ -
TOTAL AVAILABLE FUNDS s 26,909



16) Libby Litigation Support (N- 192)
Financial Summary
© At 12/31/02

stndy Authorized .
1y Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwoad Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Removals (N- 079)
9} Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Mirot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 21 1)
Total EPA Funds Authorized

Description
Volpe Engincering:
Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel
Subtotul-Volpe Engineering
Contracts:
Subtotal-Contracts
Eguip/Supplies/Other:

Volpe Acq O/H (3.9% of Contract:

TOTAL COST

TOTAL AVAILABLE FUNDS

EY00 Planned FY01 Planned EY02 Planned FY03 Planned Planned
3 5,801,000 3 1,398,711 3 109,850 $ 10 $ 10 3 6,110,500
3 75,000 3 13,685 3 26,538 3 53717 s 13,349 ) 132,912
$ 15,000 3 30,440 3 13,685 $ 13,685 s 0 3 1,315
s - 3 32844 s 4819210 3 4,122 447 s 1,110,725 $ 11,086,500
$ 17.000 3 3,000,000 3 23,542 b3 185 3 185 3 17,088
s - s 5,000 s 1,793 3 1,793 s (0) 3 3,207
3 - s 500,000 S 171,077 3 507,637 3 234,458 3 1,136,000
$ - s 5,493,000 $ 20415372 3 18,098,894 3 5,014,168 s 36,737,300
3 20,000 b 19,793 3 18,063 $ ) 3 1,937
3 100,000 3 7,719 b (0) s 30,410
3 30,000 3 40,876 3 46,882 s 57,515
3 235,000 3 358,423 3 29,881 $ 487,000
H 235,000 3 76,967 $ 35,386 s 200,000
$ 10,000 $ - 3 - 3 -
s 60,000 N 23,799 $ 60,000 A
s 60,000 M 16,204 s 115,816
3 3,113,000 3 1,289,395 S 3,113,000
$ 5,908,000 $ 10,493,680 $ 26,210,860 $ 26,533,497 s 7,814,441 s 59,290,500
Cumulative
£Y99 Comin. Current Month 00 m, Cureent Month (01 Comm  Current Month 02 Comm CurrentMonth  FYO03 Comm Current Month  Committed Costs  Current Month
s - s - s - 3 3 - s - s 50,144 - 3 6,995 § 635 § 57139 §$ 635
s - s - s - $ s - $ - s 32,664 $ - 3 4,547 § 412 3 37,210 § 412
s 10,668 $ - 3 152§ - s 10819 § -
s - 3 - 3 - s b3 - 3 - 3 338 s - by - s - by 8 3 -
s - s - 3 - s $ - L) - $ 93,513 $ - 3 11,693 3 1,047 § 105,206 % 1,047
s - 3 - s - 3 3 - b - s - s - 3 - 3 - b - s -
L) - 3 - s - s 5 - $ - 3 - s - 3 - 5 - s - 3 -
s - 3 - b - 3 3 - 5 - 3 5478 § - 5 750 § 750 6,228 § 750
s - s - b - s 3 - s - s 621 8 - s 35 3 29 3 656 § 29
s - Y - s - s s - s - s 99,612 §$ - s 12479 § 1,826 § 112,090 $ 1,826 B
s 3,726 A-B



16) Libby Litigation Support (N- 192)
Financial Summary
At 12/31/02

EY99 Planned FYO00 Planned EY01 Planned FY02 Planned FY03 Planned Planned

1) Stockton Removal Action (N- 329) 3 5,801,000 s 1,398,711 s 109,850 b 1o s 10 s 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) 3 75,000 Y 13,685 s 26,538 3 53,727 3 13,349 s 132,912
3) Counter-Terrorism Work Plan (N- 350) 3 15,000 $ 30,440 s 13,685 3 13,685 3 0 3 1.315
4) Libby Asbestos Proj Assessment (N- 428) 3 - s 32,844 3 4819210 s 4,122,447 3 1,110,725 s 11,086,500
5} Lockwood Solvents {N- 386) 3 17,000 3 3,000,000 $ 23,542 s i85 s 185 3 17,088
6) Libby Economic Analysis (N- 064) s - 3 5,000 s 1,793 s 1,793 $ {0) $ 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) 3 - s 500,000 s 171,077 S 507,637 s 234,458 s 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) 3 - s 5,493,000 1 20,415,372 3 18,098,894 by 5,014,168 s 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) s - 3 20,000 s 19,793 $ 18,063 s ©) s 1,937
10) Hazard Ranking System Documentation (N- 135) s - 3 - 3 100,000 s 7,790 $ (0) 3 30410 -
11) intermountain Insulation, SLC, Utah (N- 097) 3 30,000 s 40,876 s 46,882 s 57,515
12) Robinson Insulation, Minot, ND (N- 094) ~ s 235,000 s 358,423 K 3 29,881 3 487,000
13) Western Minerals, Denver, CO (N- 088) 3 235,000 $ 76,967 s 35,386 $ 200,000
14) Pablo Tire Fire s 10,000 s - s - s -
15) Great Falis MT Insulation Site (N- 177) s 60,000 $ 23,799 s 60,000
16) Libby Litigation Support (N- 192) s 60,000 s 16,204 s 115,816
17) Remedial Investigation (N- 211) s 3,113,000 3 1,289,395 3 3,113,000
Total EPA Funds Authorized $ 5,908,000 s 10,493,680 $ 26,210,860 s 26,533,497 s 7,814,441 s 59,290,500
. Cumulative .
Description FY99 Accrued Current Month 00 FYOl Accrued Current Month  FYO, rued Current Month  FY03 Accrued  Current Month  Accrued Costs Current Month
Volpe Engincering:
Volpe Labor  § - s - b - $ - 3 - 3 - s 50,144 § - s 6995 $ 635 § 57139 3 635
Qverhead $ - M - s - H - 3 - 3 - 3 32664 § - 3 4,547 § 412 3 37210 § 412
Volpe In-House Support ' $ - s - s - M - 3 - s - s 10,668 $ - 3 152§ - s 10819 § -
Volpe Travel § - s - s - b - s - b - s 33§ - 3 - s - $ 38 $ -
Subtotal-Volpe Engineering  $ - 0 - s - s - 3 - s - 5 93,513 § - s 11,693 § 1,047 § 105,206 $ 1,047
Contracts:
b3 - 3 - 3 - s - s - s - s - s - b3 - s - s - s -
Subtotal-Contracts 3 - s -5 - s -5 - s R | N | -8 - s - s - S -
Equip/Supplies/Other: s - s | -3 - s - s - s 5478 § I - s R | 5478 § -
Volpe Acyg (/H (3.9% of Contracts) 3 - 3 - 3 - 3 - 3 - ) - 3 621 - s 6 3 - s 627 $ -
TOTAL COST § - s - s - s - s - s - s 99,612 S - s 11,699 S 1,047 § my3n s 1,047
TOTAL AVAILABLE FUNDS . S 4,505



17) Remedial Investigation (N- 211)
Financial Summary
At 12/31102

A - FYU1 Planned FY02 Planned FY03 Planned Planned
1) Stockton Removal Action (N- 329) H 5,801,000 s 1,398,711 S 109,850 s 10 $ 10 H 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) M 75,000 s 13,685 3 26,538 5 53,727 5 13,349 3 132,912
3) Counter-Terrorism Work Plan (N- 350) s 15,000 3 30,440 3 13,685 3 13,685 3 0 s 1315
4) Libby Asbestos Proj Assessment (N- 428) s - H 32,844 s 4.819,210 M 4,122,447 $ 1110725 s 11,086,500
) Lockwood Solvents (N- 386) s 17,000 s 3,000,000 3 23,542 s 185 $ 185 $ 17,088
6) Libby Economic Anatysis (N- 064) . $ - 3 5,000 3 1,793 s 1,793 s (0) s 3,207
7) Libby Asbestos Proj - Export Plant (N- 423) 3 - 3 500,000 3 171,077 s 507.637 $ 234458 3 1,136,000
8) Libby Asbestos Proj - Removals (N- 079) s - s 5,493,000 3 20,415,372 $ 18,098,894 $ 5014168 s 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) ] 20,000 s 19,793 3 18,063 3 (0) 3 1,837
” 10) Hazard Ranking System Documentation (N- 135) $ 100,000 s 7.790 s 0) $ 30410
i 11) Intermoumain Insutation, SLC, Utah (N- 097) . s 30,000 $ 40,876 s 46,882 $ 57.515
12) Robinson Insulation, Minot, ND (N- 094) M 235,000 3 358,423 M 29,881 3 487,000
, 13) Western Minerals, Denver, CO (N- 088) - 235,000 3 76,967 3 35,386 $ 200,000
14) Pablo Tire Fire 3 10,000 s - s - $ -
15) Great Falls MT Insulation Site (N- 177) - 3 60,000 s 23,799 s 60,000
16) Libby Litigation Support (N- 192) s 60,000 3 16,204 s 115,816
17) Remedial favestigation (N- 211) s 3,113,000 $ 1,289,395 s 3,113,000
Total EPA Funds Authorized $ 5,908,000 s 10,493,680 $ 26,210,860 s 26,533,497 $ 7,814,441 s 59,290,500
Cumplative
99 Comi Current Month EY00 Comm, urrent nth FYo0t n Current Month FY02 Comm Current Month 03 m Current Month Committed Costs Current Month
Volpe Engineering:
Volpe Labor  § - - s - s - s - 3 - s 3332 3 - 3 6,567 § 3617 § 9899 § 3,617
Overhead $ - s - $ - 3 - $ - 3 - s 2170 % - s 4,269 § 2351 § 6,439 § 2,351
Volpe In-House Support N - $ - H - $ - s - s -
Volpe Travel $ - s - s - 3 - s - 3 - 3 314§ - s 1,210 ' § 1210 § 2,024 § 1,210
Subtotal-Volpe Engincering $ - 3 - 3 - 4 - 1) - 3 - $ 6316 § - s 12,046 $ 7,178 % 18,361 3 7,178
Contracts:
CDM § - s - s - s - s - 3 - b 1,750,000 § - $ 1197449 § - s 2947449 § -
Subtotal-Contracts  $ - H - 5 - s - s - 1) - s L7sv,000 S - $ L197,449 § - $ 2,947,449 § -
Equip/Supplies/Other: 3 - 3 - s - s - s - s - 3 - $ - 5 - 5 - s - 5 -
Volpe Acq O/H (3.9% of Contracts) s -3 -3 P | - s - s - 67,289 § - S8 46701 S R | 113,990 § -
’ TOTAL COST § - s - s - s - s - s - s 1,823,605 § - $ 1,256,195 S 7,178 § 3,079,800 § 7,178
TOTAL AVAILABLE FUNDS s 33,200




17) Remedial lnvestigation (N- 211) !
Financial Summary .
At 12/31/02

A EY99 Planned EY00 Planned EY01 Planned '02 Planned FY03 Planned Planned
1} Stockton Removal Action (N- 329) 3 5,801,000 3 1,398,711 3 109,850 3 10 $ 10 s 6,110,500
2) Aspen Park Solvents (N- 332 and N-215) 3 75,000 } 13,685 s 26,538 $ 53,727 s 13,349 s 132,912
3) Counter-Terrorism Work Plan (N- 350) $ 15,000 3 30,940 S 13,685 3 13,685 3 0 s 1315
4) Libby Asbesios Proj Assessment (N- 428) 3 - $ 32,844 3 4,819210 3 4,122 447 3 1,110,725 $ 11,086,500
5} Lockwood Solvents (N- 386) M 17,000 3 3,000,000 s 23,542 3 185 s 185 s 17,088
6) Libby Economic Analysis (N- 064) s - s 5,000 $ 1,793 s 1,793 s (0) 3 3,207 )
7) Libby Asbestos Proj - Export Plant (N- 423) s - s 500,000 s 171,077 s 507,637 3 234,458 s 1,136,000 '
8) Libby Asbestos Proj - Removals (N- 079) s - S 5,493,000 s 20,415,372 M 18,098,894 3 5,014,168 $ 36,737,300
9) Asbestos Sampling/Site Assessments (N- 131) s - $ 20,000 s 19,793 $ 18,063 3 ) s 1.937
10) Hazard Ranking System Documentation (N- 135) H - s - $ 100,000 s 7,790 s ©) 3 30,410 i
| 1) Intermountain Insulation, SLC, Utah (N- 097) s 30,000 3 40,876 $ 46,882 4 57,515
12) Robinson Insulation, Minot, ND (N- 094) s 235,000 3 358,423 3 29,881 s 487,000
13) Western Minerals, Denver, CO (N- 088) 3 235,000 3 76,967 s 35,386 s 200,000
14) Pablo Tire Fire H 10,000 s - s - s - /
15) Great Falls MT Insulation Site (N- 177) . -8 60,000 3 23,799 s 60,000
16) Libby Litigation Suppart (N- 192) s 60,000 3 16,204 H 115,816 ’
17) Remedial Investigation (N- 211) s 3,113,000 s 1,289,395 $ 3,113,000
Total EPA Funds Authorized § 5,908,000 s 10,493,680 M 26,210,860 s 26,533,497 s 7,814,441 $ 59,290,500
mulati
Description . FY99 Accrued  Current Month 00 ved Current Month  FYO rued Current Month  FY02 Ag¢crned  Current Month  FYO03 Accrped  Current Month  Ace osts Current Month
Volpe Engineering:
Volpe Labor  § - s - 3 - 3 - s - s - s 3332 § - s 6,567 § 3617 § 9,899 § 3,617
Overhead § - s - 3 - 3 - b - s - s 2,170 § - H 4269 $ 2351 § 6,439 $ 2351
Volpe In-House Support $ - $ - s - 3 - s - s - s - 3 - N - 3 - s - 3 -
Volpe Travel $ - s - 3 - s - s - s - b 814 § - b - s - s 814 § -
Subtotal-Volpe Engineering  § - $ - s - s - 3 - 5 - 1 6316 $ - s 10,836 $ 5968 § 17,151 § 5,968
Contracts:
CDM 3 - s - s - s - s - b3 - $ 1,589,321 $ - s 433,832 § 433832 § 2,023,153 § 433,832
Subtotal-Contracis - L) - $ - b - 3 - L) - s 1,589,321 § - s 433,832 § 433,832 § 2,023,153 $ 433,832
Equip/Supplies/Other: 3 - $ - 3 - s - 3 - $ - 1 - 3 - s - L) - } 3 - s -
, Volpe Acq O/H (3.9% of Contracts) s R - s I - s - s ) 67,289 § - s 4,701 - s 113,990 3 -
, TOTAL COST § - s - s A - s - s - S 1662926 § - s 491,368 § 439,800 § 2,154,295 § 439,800
, TOTAL AVAILABLE FUNDS s 958,705




